

ID	Task Mode	Task Name	2022				2023				2024				2025		
			Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	
1	✦	LhARA	[Timeline bar]														
2	✦	Proposal	[Timeline bar]														
146	✦	LhARA Project	[Timeline bar]														
147	✦	Launch of LhARA project	◆ 01/04														
148	✦	Conceptual Design Report for the facility	◆ 31/03														
149	✦	Technical Design Report (TFD2) for Stage 2	[Timeline bar]														
150	✦	Technical Design Report for Stage 1	◆ 31/03														
151	✦	WP1 Project Management	[Timeline bar]														
152	➔	Milestones	[Timeline bar]														
153	➔	Report to Oversight Committee 1	◆ 28/10														
154	➔	Radiobiology community consultation plus report to Oversight Committee 2	◆ 28/04														
155	➔	Report to Oversight Committee 3	◆ 30/10														
156	➔	Patient, Public and Stakeholder consultation plus report to Oversight Committee 4	◆ 26/04														
157	✦	Reporting	[Timeline bar]														
213	➔	Outreach	[Timeline bar]														
214	➔	Patient Engagement	[Timeline bar]														
215	➔	Patient Input	[Timeline bar]														
225	✦	Radiobiology	[Timeline bar]														
226	✦	Clinician Engagement	[Timeline bar]														
227	✦	Public Engagement	[Timeline bar]														
228	➔	Meetings	[Timeline bar]														

Project: LhARA1- DK
Date: Wed 15/12/21

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	◆
Milestone	◆	Duration-only		Deadline	↓
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone	◆	Finish-only			

ID	Task Mode	Task Name	2022				2023				2024				2025		
			Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	
229	→	WP1 meetings	[Dotted bars across all quarters]														
491	→	Project Office admin focused meeting	[Vertical bars across all quarters]														
552	→	Insitute board meetings	[Vertical bars across all quarters]														
650	★	LhARA Collaboration Meetings	[Solid teal bars across all quarters]														
728	→	WP2 Source	[Solid teal bars across all quarters]														
754	★	WP3 Capture	[Solid teal bars across all quarters]														
782	★	WP4 Ion-acoustic	[Solid teal bars across all quarters]														
807	★	WP5 Vertical Beamline	[Solid teal bars across all quarters]														
808	★	WP6 System design	[Solid teal bars across all quarters]														

Project: LhARA1- DK
Date: Wed 15/12/21

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			