

# Untitled Gantt Project

06-Aug-2019

<http://>

Project manager

Project dates

03-Jul-2019 - 01-Nov-2019

Completion

32%

Tasks

38

Resources

6

## Tasks

Name	Begin date	End date
Coding	17/07/19	31/10/19
Labview Low End	05/08/19	13/08/19
Labview - SmartPhantom Higher End	20/08/19	06/09/19
Mapping Image Fibre	05/08/19	12/08/19
Image Spot Analysis	13/08/19	19/08/19
Edep Analysis	17/07/19	31/10/19
<i>Add Uncertainties</i>		
<i>Decide on Output</i>		
<i>Need to Clean Up</i>		
Geant4 Simulations	17/07/19	31/10/19
Acquire Readout Components	16/08/19	30/08/19
Chameleon 3 Camera	16/08/19	30/08/19
<i>Can use Ajit's for Sr-90 Tests</i>		
Relay Lens	16/08/19	30/08/19
Lens Holder	16/08/19	30/08/19
Components Design	22/07/19	12/09/19
Rotating Mechanism	24/07/19	26/07/19
Frames and Mechanism	24/07/19	26/07/19
Potting Jig	22/07/19	26/07/19
Optical Connector	09/09/19	12/09/19
Components Manufacture	03/07/19	22/08/19
Lobe Manufacture	03/07/19	29/07/19
Gluing Jig Structure	17/07/19	12/08/19
Alignment Jig Structure	17/07/19	12/08/19
Fixture and Fittings Order	19/07/19	26/07/19
Rotating Mechanism	29/07/19	12/08/19

## Tasks

Name	Begin date	End date
Frames and Mechanism	29/07/19	12/08/19
Assemble Jigs	13/08/19	15/08/19
Deliver to Imperial	16/08/19	22/08/19
<i>TBD Wednesday Meeting</i>		
Potting Jig	29/07/19	19/08/19
Plane Prototyping	23/08/19	25/09/19
Wind Scintillating Wires/Fishing Wire	23/08/19	26/08/19
Winding Clear Fibres	02/09/19	04/09/19
Aligning Fibres	27/08/19	02/09/19
Potting Frames	05/09/19	11/09/19
Assemble Readout	02/09/19	11/09/19
Tests with Sr-90	13/09/19	19/09/19
Modification of Prototypes	20/09/19	20/09/19
Tests of Modification	23/09/19	25/09/19
Plane Manufacturing	19/09/19	04/10/19
Manufacture 10 Planes	19/09/19	03/10/19
Test Fit Multiple Stations	04/10/19	04/10/19

Resources

---

Name	Default role
HT	undefined
AK	undefined
KL	undefined
LC	undefined
JB	undefined
Workshop	undefined



