11-Dec-18 v1

LARA CDR preparation timetable:

			2018	***2019***												
			D	Jan	2	3	4	Feb	2	3	4	Mar	2	3	4	
Abstract		KL														
Introduction		KL														
Motivation		SG, JY, KL														
Accelerator																
	Overview	JPa, KL														
	Laser src	OE														
	Capture	Jpo														
	Transport/in-vitro	JPa, AK														
	Post-accel/in-vivo	JPa, KL														
Bio end-stn	In vitro	SG, HTL														
	In vivo	SG, HTL														
Conclusions		KL														
Editting		All														
Preparation for publication		All														