

LhARA Overleaf Status – 10-05-2022

WP1. Largely complete – travel resource from Collaboration meetings moved to individual WP

WP2. Complete – minor revisions only – travel etc

WP3. Complete – as above.

WP4. Near complete; finalising milestones and text, costs ‘fixed’.

WP5. Near complete; balancing of effort and milestones still ‘in progress’

WP6. Complete – requires ‘PM’ type resources to move into WP1.