



Project: LhARA1- DK  
Date: Wed 15/12/21

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	◆
Milestone	◆	Duration-only		Deadline	↓
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone	◆	Finish-only			

Task Name	2021		2022		2023		2024		2025		2026		2027		
	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	
1.2.6.2.5 Task 5 for MS5 (Complete design source, integrate with capture - Strath- SCAPA/ ICL -															
1.2.6.2.6 Task 6 for MS6 (Repetitive operation @5Hz and full spec - Strath- SCAPA/all)															
<b>1.2.6.3 Reporting</b>															
1.2.6.3.1 Deliverable 1															
1.2.6.3.2 Deliverable 2															
1.2.6.3.3 Deliverable 3															
1.2.6.3.4 Deliverable 4															
1.2.6.3.5 Deliverable 5															
1.2.6.3.6 Deliverable 6															
1.2.6.3.7 Deliverable 7															
1.2.6.3.8 Deliverable 8															
1.2.6.3.9 Deliverable 9															
1.2.6.3.10 Deliverable 10															
<b>1.2.7 WP3 Capture</b>															
<b>1.2.8 WP4 Ion-acoustic</b>															
1.2.9 WP5 Vertical Beamline															
1.2.10 WP6 System design															

Project: LhARA1- DK  
Date: Wed 15/12/21

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			