LhARA exhibit at Great Exhibition Road Festival of Science

Initial notes

- 1. Proposed time-line; for discussion:
 - o GERFoS: 07/08 June 2025
 - February:
 - Identify key elements in presentation/stand, identify leads and ask them to prepare a timeline so a schedule can be generated.
 - Self-imposed constraints: for discussion:
 - Exhibits/stand to be ready, and set up at IC, one week before:
 - 30May25
 - "Rehearsal session", e.g. in Level 8 Common Room:
 - 04Jun25
 - Actions:
 - KL: find location at Imperial for test set-up of stand;
 - **KL:** find if can set up stand, e.g., in Level 8 common room for rehearsal in afternoon of 04Jun25.
- 2. Items for stand:
 - Working table overleaf.
 - All items considered for:
 - Travelling exhibition (perhaps excluding Eve Chair and plasma demonstratory)
 - Inclusion in WWW site; liaison via Pat Price, Martina Pokorna
- 3. Initial steps:
 - o Launch/socialise with LhARA collaboration at Fortnightly, 11Feb25.
 - Discuss present concepts, identify additional items and missing leads, 14Feb25
 - Regular planning and monitory meeting, fortnightly, 15:00
 First meeting, therefore, 19Feb25.
 - Presently identify need for representation from:
 - LhARA (leads of activities, local coordinator)
 - STFC: Clive Hill, Mitt Nathwani, ...)
 - CNRS, Santiago, perhaps LMU?

What	Lead	Dependenci	Notes
		es	
Virtual-	Shields	CAD from C.	
reality tour	(RHUL)	Hill	
of LhARA			
Augmente	Shields	CAD from C.	
d-reality	(RHUL)	Hill	
LhARA app			
3D printed,	Shields	CAD from C.	Coordination?
assemblab	(RHUL)	Hill	Printing can be done across collaboration
le model of			
LhARA			
Eve Chair	LEO		Space requirement?
Lay posters			Common template
Trifolds			Common template
Videos for			Common template
stand and			
WWW			
Confined	Bertsc		Space, power
plasma	he		
demonstra	(Manch		
tor)		
Top Trumps			
Light-			
weight			
statistics			
Server to			
share			
informatio			
n			
Wiki site to			https://ccap.hep.ph.ic.ac.uk/trac/wiki/Resear
help			ch/LhARA
organise			