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Introduction

The UKRI Infrastructure Fund is investing £2 million to kick-start research on the next generation of radiother-
apy treatments for cancer through the development of the Ion Therapy Research Facility (ITRF).

The UK has a track record of innovation in cancer therapy. In the UK, a large number of patients are treated
successfully using radiotherapy delivered using X-ray and/or proton beams. However, some tumours remain
difficult to treat. There is evidence that heavier particles, such as helium and carbon ions, offer therapeutic
advantages and may be of particular benefit in the of in these “hard to treat” tumours.

The ITRF brings together leading UK and international clinicians, scientists, engineers and industry. To-
gether, they will develop the the ITRF, such that it will become a world leading radiobiology research facility
that will underpin the transformation of the clinical practice of proton- and ion-beam radiotherapy. The two-
year Preliminary Activity funded by the UKRI Infrastructure fund will allow the design and planning for the
ITRF to be developed and position the UK and its international partners to pursue the development of the
world-leading facility.

The ITRF will be served by the Laser-hybrid Accelerator for Radiobiological Applications (LhARA) through
which the unique properties of a laser-driven proton and ion source will be harnessed to deliver intense beams
with properties unattainable at any existing research or clinical ion-therapy facility in the world today. Ulti-
mately, LhARA will provide a state-of-the-art testbed through which academic, clinical, laboratory, and in-
dustrial communities will develop new technologies for the delivery of radiation therapy that is more precise,
flexible and cost effective.

The ITRF will be a unique, compact, single-site international research infrastructure delivering the world’s
first high-dose-rate ions from protons to carbon at energies sufficient for both in-vitro and in-vivo studies. The
baseline technology is a laser-hybrid proton/ion source, as proposed by the existing, UK-led, international
LhARA collaboration [1H5]. Alternative technology options, including a synchrotron, will be considered for
comparison. To make efficient use of the resources available a collaboration agreement [6] with CERN has
been established. The synchrotron comparison described in the report on Work Package 3 is scaled down in
size from the CERN NIMMS [[7]] helium synchrotron design.

This report describes the progress and status of the project after 6 months of the 2 year ITRF Conceptual
Design Report.

0 Work package 0: Project management
0.1 Documentation

ITRF project documents follow a document-naming and folder structure convention [8]] and are stored on the
ITRF SharePoint site [9]. Documents generated by the LhARA collaboration are stored on the LhARA wiki [[1]].

0.2 Project Reporting and Governance

The ITRF project delivery committee meets bi-monthly with membership; Principal Investigator, Project Man-
ager, and Work Package Managers from 3 Work Packages:

Work package 1: LhARA;
Work package 2: ITRF Facilities and Costing; and
Work package 3: Conventional Technology.
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Table 1: Sections and supporting documents forming the ITRF Project Management Plan.

Project Description
Project Organisation
Objectives & Deliverables
Project Schedule
Finance
Resources
Procurement Plan
Risk Management
. Stakeholder Communication
1272-pal-pm-rpt-0001-v3.0-project-reporting-schedule }7 10_Monitoring & Reporting
11.Quality Plan
1272-pal-pm-rpt-0003-v10-businesscase |—— 12 .Benefits Realisation and Impact Plan
13.SHE Plan
14.Diversity Issues
15.History

| 1272-pal-pm-pmp-0004-v1.5-roles-governance }7

1272-pal-pm-ppl-0001-v2.0 - ITRF schedule 2022-07-20 - full detail
1272-pal-pm-ppl-0004-v1.0 - ITRF CDR schedule 2023-03-09
1272-pal-pm-ppl-0005-v0.4 - ITRF milestones and deliverables 2023-03-09

1272-pal-pm-fin-0002-v5.1-ITRF resource-breakdown-2022-04-05 —
1272-pal-pm-fin-0004-v2.0-ITRF-spend-profile-2022-12-18

1272-pal-pm-risk-0001-v0.4-ITRF-Risk };

©ONOUAWNE

Project management is coordinated and recorded to enable the ITRF project manager to provide monthly project
reports to the UKRI-STFC Project Review Committee and the UKRI Infrastructure Fund. Project reports
cover: Progress; Finance; Risk; and Issues. The ITRF project has established a Project Board and and Advisory
Committee that both meet at a frequency of once every 3—6 months. An ITRF project Roles and Responsibilities
document has been established that covers the Project Sponsor, Project Manager, Project Team Members and
Project Governance [10].

0.3 Quality Assurance

Project management is being conducted in accordance with the UKRI-STFC Project Management Framework
and the STFC-Daresbury Laboratory ISO9001:2015 Quality Management System (QMS) [11]. Under the
QMS processes and procedures, the ITRF project is subject to internal audits by STFC staff and external audits
by the British Standards Institute (BSI) [12]]. A Business Case [13]] and Project Management Plan (PMP) [[14]]
have been established. The Business Case details the potential benefits of the project and the PMP is the
top level plan for the delivery of the project containing the subsections and related underpinning documents
referenced in red text in table [I]

1 Work package 1: LhARA

The LhARA collaboration’s long-term vision [[15] is to transform the clinical practice of proton- and ion-
beam therapy (IBT) by creating a fully automated, highly flexible system to harness the unique properties
of laser-driven ion beams. Such a facility will be capable of delivering particle-beam therapy in completely
new regimens by combining a variety of ion species from proton to carbon in a single treatment, exploiting
ultra-high dose rates and novel temporal-, spatial- and spectral-fractionation schemes. The automated system
will integrate patient, soft-tissue and dose-deposition imaging with real-time treatment planning to trigger the
delivery of dose tailored to the individual patient in real time. The automated, triggerable system has the
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potential to remove the requirement for a large gantry, thereby reducing the size and therefore the cost, of a
clinical IBT facility and to increase patient throughput thereby reducing the cost of IBT per patient.

In October 2022, the UKRI Infrastructure Fund established a two-year “lon Therapy Research Facility scop-
ing project” [16]. This section reports on the progress made in the first six months in the development LhARA
to serve the Ion Therapy Research Facility (ITRF). The objectives of the programme over the two-year Prelim-
inary Activity are [4}, 15]:

* Deliver the Conceptual Design Report for LhARA to serve the Ion Therapy Research Facility;

* Demonstrate the feasibility of the laser-driven creation of the requisite proton and ion flux through sim-
ulation and measurement;

* Create the detailed specification of a second Gabor-lens prototype through a programme of experiment,
simulation, and design;

» Experimentally prove the principle of ion-acoustic dose-profile measurement; and

* Create a detailed specification for the in-vitro and in-vivo end stations through peer-group consultation,
design and simulation.

1.1 Work package 1.1: Project Management

The LhARA project is managed through bi-weekly meetings of the Project Management Board (PMB) [[17]].
The PMB is attended by all Work Package Managers and is chaired by the LhARA Project Manager. Indi-
vidual Work Packages [18H22] hold weekly or bi-weekly meetings to which the PMB and LhARA Executive
Board [23] have standing invitations; attendance at these meetings allows the management team directly to
engage with the R&D programme, monitor progress and stay abreast of developments.

The LhARA PMB provides monthly reports to the ITRF project manager. These reports include spend to
date, highlights of progress and raise issues as they arise. The reports also include a forward look to the next
months of planned activity. The monthly reports to the ITRF are condensed from monthly reports provided
by the work package managers to the PMB. Progress to date has largely been as planned with no areas of
significant concern.

A review of the LhARA collaboration’s R&D proposal for the Preliminary Activity and Pre-construction
Phase of the ITRF project was carried out in the autumn of 2022 by an international external expert review
panel [24]. The collaboration’s response [25] to the review panel’s recommendations [26]] was completed over
the past six months.

The LhARA collaboration has started the process of refining and documenting its radiobiology objectives,
ahead of an international expert review of these aspects of the LhARA programme. The review of the ra-
diobiology programme will follow a process similar to the autumn 2022 review: a panel of internationally-
recognised experts will be convened and charged with interrogating the LhARA collaboration’s objectives. The
outcomes of this radiobiology review will be recorded on the LhARA wiki [[1] and in an expanded LhARA
radiobiological-science baseline document.

Progress in the individual work packages is covered in the sections which follow and will not be repeated
here. Highlights of the programme to date include:

* The first peer-group-consultation meeting [27]] which attracted more than 50 participants drawn from the
UK and overseas;

* Significant progress towards the revision of the low-energy transport line to provide additional flexibility
in the beams that can be delivered;

* Detailed discussions on the ion source/capture interfaces. The discussions have led to an improved
understanding of the challenges in this area;
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* Good progress has been made towards the design of a proof-of-principle experiment to demonstrate the
ion-acoustic dose-profile measurement technique; and
* 3D PIC simulations of the SCAPA configuration with an aluminium foil target have been carried out.
The third LhARA collaboration meeting was held in February 2023 at the University of Birmingham [28]].
Discussion was robust with a full day’s material presented to the collaboration. The date was chosen to coincide
with the mid-term break in teaching, this led to the meeting occurring 6 weeks in advance of the preparation
of the ITRF six monthly progress report. Future LhARA collaboration meetings will be scheduled to occur
between university terms to maximise staff availability. Adjustment of the associated LhARA and ITRF re-
view dates to occur shortly after the LhARA collaboration meetings will maximise efficiency as the progress
presented and reviewed at the collaboration meetings can be prepared for submission to the ITRF review.

1.2 Work package 1.2: Laser-driven proton and ion source
1.2.1 Overview of Work Package 1.2 progress

Work Package 1.2 (WP1.2) is designed to develop and test the technology required for the laser-driven ion
source for LhARA. To address this, WP1.2 has successfully developed an effective collaboration between all
the major groups active in the development of laser-driven ion sources in the UK: University of Strathclyde;
Queen’s University Belfast; Lancaster University; Imperial College London; and the Central Laser Facility.
The collaboration is working effectively, with regular meetings and cross-institute collaborative projects. The
funding from the ITRF has enabled increased staff effort at the partner institutes and is allowing excellent
progress to be made towards the WP1.2 milestones.

The first milestone, LhLARA MS2.1, is to predict the optimised proton source for 100+ TW laser systems
based on hydrodynamic and kinetic simulations. This milestone is due in September 2023 and we are on
schedule to meet it. Preliminary simulations have been performed and analysed. Further simulations are in-
vestigating parametric optimisation of the proton source. Output from the preliminary simulations has already
been shared with other work packages, particularly Work Package 6, to allow realistic beam parameters to be
used in beamline modelling. More details will be given in subsection [1.2.2

The second milestone, LhARA MS2.2, due in March 2024, is to perform the first SCAPA ion source simu-
lations and experiments. We are on schedule to meet the milestone. During the first 6 months of the project,
significant progress has been made in the design and development of the core experimental methodologies
needed to realise the requirements of the proton and ion source for LhARA. At this initial developmental stage,
much of the experimental work has been supported via complimentary access to SCAPA, funded from other
sources, and competitive access to the Gemini laser at the Central Laser Facility (CLF). The first beam time
dedicated to LhARA on SCAPA is now scheduled for July 2023. This short period of access will focus on
producing initial parameter scans of the proton and ion beam properties (varying laser energy, pulse duration,
spot size and plasma density scale-length). This experiment is an important first step to providing a data set to
benchmark the simulation work and to support the development of high-repetition-rate targetry and diagnostics
aimed specifically at the requirements of LhARA. This beam time will also be used to make measurements of
target debris production in collaboration with the CLF and SciTech, who will provide support via their metrol-
ogy capabilities. The focus of much of the experimental work in the past 6 months has been to prepare the
ground for this first beam time. Details are shown below of developments over the past 6 months in key areas
including: diagnostics, targetry and debris, data handling and control.

In addition, experiments have begun using the high repetition rate laser at Imperial College London to focus
on targetry and technical issues related to high repetition rate. The experimental chamber has been prepared
and the laser beamline is being readied to deliver the compressed femtosecond beam to target. The first ion
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Figure 1: Evolution of the proton cutoff energy for different target thicknesses (left panel). Proton energy
spectrum at saturation for a 2 um thick Al target (right panel). The dashed lines indicate the range of energies
of interest. These simulations consider a laser pulse with intensity 9 x 10?* W /cm? and abrupt plasma-to-
vacuum transition.

generation experiments are expected to begin in April 2023, with significant time available for LhARA related
studies.

1.2.2 Update on Simulations

We have conducted realistic three-dimensional (3D) Particle-In-Cell (PIC) simulations exploring the interac-
tion of the SCAPA Ti:sapphire laser (central laser wavelength Ay = 800 nm) with aluminium foils. In these
simulations, we performed parameter scans over laser intensity and target thickness. Laser intensities in the
range (8 — 10) x 10?° W /em?, corresponding to normalised vector potentials ag = 19.32 — 21.60, were con-
sidered. The p-polarised pulses were focused on target to a spot size, wg, of 1.5 um and had a duration at
FWHM of 25 fs. The target was modelled as a pre-formed plasma composed of Al?>* ions and electrons with

023 cm ™3 (here n.. is the critical density corresponding to the laser frequency). On the back

density 70n, ~ 1
of the target, a thin layer of H ions was inserted to mimic contaminants naturally present on the back surface
of solid targets.

Simulations using a range of target thicknesses revealed that, in the presence of optimal laser contrast and
sharp plasma-to-vacuum transition, very thin targets (thicknesses < 2 pm) must be used. Only with these very
thin targets can proton spectra extending beyond 15 MeV be achieved (see the left panel of figure [1| which
shows the maximum proton energy versus time for different target thicknesses in simulations employing a laser
pulse with intensity on target I = 9 x 102 W /cm?). This finding requires a detailed evaluation of the laser
temporal profile. In the presence of non-optimal contrasts and targets with these thicknesses, there is a concrete
risk to disrupt the rear surface of the target by generating a plasma on this surface before the laser pulse reaches
its maximum intensity on the front surface. This will deteriorate the performance of TNSA and lead to lower
proton energies than those expected from simulation. We notice that, even under ideal conditions and with thin
targets, at this intensity the proton cutoff energy will be ~ 17 MeV. As a consequence, the range of energies
in which we are interested (14.5 — 15.5 MeV) will fall very close to the cutoff energy of the proton spectrum.
This will make the whole scheme potentially susceptible to experimental fluctuations. It will also reduce the
amount of charge available (see the right panel of figure [T| which shows the proton spectrum at saturation and
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Figure 2: Proton cutoff energy at saturation vs laser intensity. These simulations consider a 6 pum thick Al
target and abrupt plasma-to-vacuum transition.

indicates that only ~ 108 protons are accelerated to energies of 15 & 0.5 MeV).

The parameter scan over laser intensity was performed considering a 6 um thick aluminium target and op-
timal laser contrast. These simulations suggest that, under these conditions, a more powerful laser must be
considered. In particular, since the proton cutoff energy scales linearly with the laser intensity, to extend the
proton spectrum beyond 20 MeV and accelerate sufficient protons to energies of 15 + 0.5 MeV, requires laser
intensities > 102! W/cm? (see ﬁgure which shows the proton cutoff energy versus laser intensity on target).

It is essential to evaluate carefully the laser temporal profile. A sub-optimal contrast with sufficiently thick
targets could pre-expand the front surface of the target leading to pre-plasma formation but leaving the rear
surface of the target intact. It is well known that the presence of a pre-plasma enables more efficient electron
heating mechanisms. In turn, this translates into higher proton energies. We have also considered the possibility
that a pre-pulse be used to generate the pre-plasma in front of the target in a more controlled way. Preliminary
simulations modelling a pre-plasma in front of the target seem to indicate that proton spectra extending beyond
20 MeV can be achieved with targets > 2 um thick and laser intensities < 102! W/cm?. During the next six
months, we will perform simulations to optimise the pre-plasma scale length so as to attain LhARA goals in
terms of proton energy and number.

1.2.3 Update on experimental development and first beam time

Diagnostic Development:

Significant progress has been made in the development of diagnostics. Notably, we have demonstrated a version
of a proton spectrometer called PROBIES (originally developed by Mariscal et al. [29]]). The diagnostic consists
of a pixelated mask of repeating filter thicknesses and a proton-sensitive scintillator layer which enables a
simultaneous 2D spatially- and energy-resolved profile of the beam to be measured. The pixelated mask was 3D
printed at Strathclyde and tested on both Gemini and SCAPA experiments, providing valuable insights into the
behaviour of laser-driven proton beams (see figure [3)). However, more work is needed to develop algorithms for
the rapid de-convolution of the signal and the removal of background generated from electrons and X-rays. This
work will enable operation and analysis of the proton beam profile and spectrum at the multi-Hz repetition rates
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Figure 3: (a) Raw data recorded on the PROBIES mask (b) median filtered signal (c) individual PROBIES
pixel selection (d) interpolated beam profile for 1.1 MeV pixel.

required for LhARA. Despite this, these initial experiments are highly encouraging and represent a significant
step forward in our ability to measure the proton beam profile accurately at high repetition rates. In addition,
we are exploring new designs that incorporate multiple scintillator layers to increase energy resolution, which
could lead to a significant improvement in the energy resolution of the detector.

Targetry and Debris:

Over the reporting period, we made use of a custom tape-drive system for generating laser-driven protons
and ions on SCAPA and Gemini experiments for the first time (see figure ). With ~1000 shots taken on
each experiment, the tape drive enabled the first detailed parameter scans, providing a wealth of new data for
analysis. The experiments were conducted without any serious electromagnetic pulse (EMP) issues, which were
previously a concern, and the tape drive performed well on both systems. This marks a significant milestone
in our efforts to reach multi-Hz repetition rates for the ion source and to gain a detailed understanding of beam
properties. The data obtained from these experiments will be instrumental in advancing our research, and the
successful performance of the tape drive bodes well for future experiments.

First steps have been made towards characterisation of laser debris production (see figure[5). A collaboration
with the CLF has been established to make these crucial measurements during the next beam time. In addition,
measurements of around 1000 laser shots were conducted on the SCAPA and Gemini laser systems, revealing
the accumulation of debris on the pellicle and the PROBIES diagnostic mask. Some damage to the tape drive
aperture was also observed. These findings have provided valuable indications of the nature and scale of laser-
induced debris and will aid in the development of effective mitigation strategies for the ongoing progress of
WP1.2. This work supports the development of both the multi-Hz operation for LhARA and the continuous
operation of the source.

Data handling and control:

In the past 6 months, significant progress has been made in data handling and control for experiments on
SCAPA. We developed a new version of the DARB software that is used on SCAPA to capture and structure
experimental data. This update increases data capture rates to 1 Hz, which will enable us to collect more
detailed data from laser experiments. Furthermore, changes to LPI-Py have been made to facilitate live rapid
data analysis by supporting a new data analysis pipeline that stores reduced values in a live database. This
will help researchers to identify trends and patterns in the data quickly during experiments. In addition, we
demonstrated Bayesian optimisation of experiments using PIC simulations via the BISHOP code. The new
parameters wre then used to direct the experimental shots. Development of this procedure will allow us to



Figure 4: Images of tape drive and focal spot camera arrangement setup in SCAPA. This will support source
operations at the Hz level (a) Tape drive front view (b) tape drive and focal spot camera side view (c) CAD
model of tape drive and focal spot camera arrangement.

Figure 5: Images of debris build up after ~1000 shots on Gemini and SCAPA experiments (a) Pellicle (b)
face-plate for tape drive target (c) PROBIES mask.
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optimise experiments more efficiently and effectively by incorporating machine learning methods to identify
the most promising experimental parameters to investigate. Overall, these developments represent significant
advancements in our ability to handle and analyse large volumes of data generated by laser experiments.

1.3 Work package 1.3: Proton and ion capture

Over the reporting period the key activities focused on work towards the delivery of milestone M3.1: A report
on the modification of the existing apparatus to accommodate the study of electron plasma dynamics and
to validate numerical codes, which was due at month 6. To date, our efforts have concentrated on computer
simulations and the validation of different numerical codes using existing experimental results. The commercial
code VSim [30] and the open-source code WarpX [31}32]] have been used following discussions with the user
community. The High-Performance Computing (HPC) resources of Supercomputing Wales (SCW) have been
employed to run these codes, and runtime evaluations are continuing. Progress using VSIM and WarpX is
summarised in the following paragraphs.

VSim: Results and know-how developed over the past two years have been successfully transferred to the

ITRF-supported team. This has allowed good progress to be made in understanding pre-supplied exam-
ples, building simulation models, and testing the performance of various models under different HPC
configurations. To date, a somewhat weak (below unity) HPC scaling has been reported by SCW for
several models, with clear influence by CPU number parity, nodal distribution, and wider resource use.
Further evaluation is necessary.
The outputs from these tests have enabled scaling tests of collective particle motion to be performed.
These outputs tentatively suggest VSim maintains strong spatial robustness when typical numerical con-
ditions (specifically the Courant-Friedrichs—Lewy) conditions are violated, and possible Nyquist-type
temporal behaviour enables a significant (x50) increase in the computational time-step to be tolerable
under certain conditions. These tests are currently limited in scope as they have been performed using
short-term evaluation licences.

WarpX: Due to the lack of pre-existing knowledge (both within the work package and the wider community)
directly applicable to the simulations we require, progress with WarpX is less advanced. Owing to its
open-source and widely-configurable nature, several WarpX work streams have been implemented to
determine: the most appropriate user input configuration; the most appropriate output file format, and
associated post-processing/analysis; the most efficient hardware and the best end-user implementation.
The package is currently being evaluated at SCW, and validation of the code with a particle model is
underway. This has so far resulted in the motion of a single particle trapped within a simple Penning-
Malmberg trap to be simulated.

A generic test model is being developed with which to simulate the dynamic processes involved in loading a
typical Penning-Malmberg trap with plasma via a counter-propagating 2-stream-like instability. Such a loading
technique is ubiquitous within experimental apparatus and associated literature, and an efficient implementation
of the technique is expected to be required for use in the final Gabor lens. Simulating this method permits a large
parameter space to be investigated over extended time periods. These calculations are key to the development of
confidence in the results of simulations of the long-time equilibrium of the large, high-density plasma required
by the Gabor lens. The model can be configured in both the codes currently under test and will be used to
determine the capabilities of the individual packages and better inform judgement of their future use.

The progress reported above has been achieved despite a ~ 75% absence of the expected workforce: specif-
ically, the PDRA to be tasked with the execution of the numerical simulations and obtaining the corresponding
physical data from existing apparatus. Suitable candidates have recently been identified following an interview
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process, although they are not currently expected to begin activities before Summer 2023. Milestone LhARA
M3.1 is now scheduled to be completed by the end of December 2023.

1.4 Work package 1.4: Real-time dose-deposition profiling

LhARA work package 1.4 (WP1.4) has two objectives for the current Preliminary Activity:
* O4.1 the development of the Geant4 [33] Monte Carlo simulation component of the forward model; and
* 04.2 the development of the k-wave [34] simulation component of the same forward model.
These activities together enable the principal task for the Preliminary Activity phase, which is the detailed
design, including identification of potential suppliers of components, of an experiment to prove the principle
of ion-acoustic dose-profile measurement. No researchers were resourced for WP4 in the current grant, the
work instead being carried out by research students leveraged from outside the Preliminary Activity funding.
With reference to the tasks defined in the Gantt chart of Table 8 of CCAP-TN-10 Annex ”Scope of work to be
carried out under the ITRF Preliminary Activity” [4], progress during the current 6-month reporting period is
summarised in the paragraphs that follow.

1.4.1 Review

The initial review of the literature on the applicaiton of ionacoustic dose-profile measurment is complete, and
may be found in masters theses and reports from Josie McGarrigle, Anthea MacIntosh-LaRocque and Maria
Maxouti [35,[36]]. Papers published since these reports were completed have been discussed at biweekly meet-
ings of the group [37]. Overall, encouraging results have been presented by other groups indicating ionacoustic
signal detectability in a water bath and in vivo. A superior signal-to-noise ratio is expected from LhARA. Our
workplan, including signal bandwidth studies and reconstruction algorithm development, remains novel and
promising.

1.4.2 Monte Carlo part of the forward model

Simulation of current beamline and smart phantom:
A collaboration was established with the groups led by Professors Katia Parodi and Jérg Schrieber at Ludwig-
Maximillian University (LMU), Munich, with a view to exposing the SmartPhantom to the proton beam de-
livered by the laser driven “LION” beamline on CALA at LMU. BDSIM was used to simulate the LION
beamline using a parameterisation of the spatial and energy spectra produced by the source. A pair of or-
thogonal quadrupole magnets is used for focusing. The source has a broad proton energy distribution falling
exponentially to a maximum around 25 MeV. Protons of 20 MeV are focused into the SmartPhantom and create
a Bragg peak at a depth ~ 4 mm. Geant4 has been used to simulate the SmartPhantom, which is modelled as
an aluminium box with a Kapton entrance window at the end of a cylindrical air-filled port into the phantom,
producing a 3D deposited-energy distribution for use as the input to the k-Wave part of the forward model (see
below).

Four planes of scintillating fibres, an essential part of the design of the planned validation experiment, have
been incorporated in the Geant4 simulation. Each plane consists of 33 polystyrene fibres each of length 10 mm,

250 um diameter, with a pitch of 300 m, forming a sensitive area of 10 x 10 mm?

. The simulated energy
deposition in the fibre array suggests that up to 5 fibres will be illuminated by the beam. With fibre planes
positioned at about 0, 1, 2 and 3 mm from the detector centre, the Bortfeld equation [38] provides a good

fit to the scintillation signal, representing an excellent pulse-specific reference against which to compare the

10
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deposited-dose axial profile reconstructed from the ionacoustic signal. Prototype scintillating-fibre planes have
also been successfully constructed to this design, with fibres wound on plastic and aluminium frames. Future
work includes finishing this construction, testing the fibre planes with a proton beam, and finally using them in
an experiment to validate the simulations with data.

Work has been initiated to explore the possibility of using liquid scintillators in the SmartPhantom, and re-
construction of the dose distribution from multi-view optical cameras, to overcome the likely acoustic-wave
disruption that would be caused by the fibre planes, given that a pulse-by-pulse validation is likely to be desir-
able.

An MRes Cancer Technology project has been set up between the Institute of Cancer Research (ICR) and
Imperial College London to explore an additional simulation validation experiment. The intention is that this
will employ the output of the Geant4 simulation to 3D print a thresholded version of the deposited-dose distri-
bution as a plastic mould. The mould will be used to create pigmented gel phantoms in the shapes of outlines
of the dose distribution at various threshold values. Each of these will then be imaged using a photoacoustic
imaging system at the ICR. Study of the signals and reconstructed images, in comparison with k-Wave equiv-
alents, for various threshold values will allow validation of the forward model allowing further understanding
of the overall acoustic signal’s time-frequency composition to be gained for sensor elements placed in various
locations and for various proton beam energies.

Updated simulation of LhARA and smart phantom:
Due to start in Q4 of 2023.

1.4.3 Kk-Wave part of the forward model

Simulation of ionacoustic source, propagation and sensing, and design of array configuration for valida-
tion experiments:

For a preliminary demonstration of the full simulation pipeline, the above 3D deposited-energy distribution was
assumed to exist for 40 ns with instantaneous rise and fall. When converted to an acoustic source pressure dis-
tribution using a Griineisen parameter for water, this rate of change of deposited energy was used as the source
in a k-Wave simulation. Convergence tests demonstrated that a k-wave finite element mesh of 0.1 mm voxels is
sufficient for accurate simulation of the acoustic source and the propagating acoustic wave at this proton energy.
Movies of the wave travelling away from the deposited-energy distribution showed wave directions and rates of
decay in a lossless medium (water) qualitatively consistent with a cylindrically diverging wave along the radial
direction upstream of the Bragg peak, and pseudo-spherical divergence from around the Bragg peak, due to the
proton beam flaring due to energy straggliong and small angle scattering. Inward propagating waves were also
seen from the boundaries of the deposited-energy distribution, as expected. These phenomena will influence
the bandwidth of the acoustic waves and hence of the acoustic sensor array design, and their further study is
an important next step. Temporarily, to complete the preliminary test of the full simulation pipeline, an array
consisting of 300 acoustic sensor elements, each a 2 mm diameter disc, were placed on a hemispherical surface
of 7mm diameter positioned with its centre about 2 mm upstream of the Bragg peak. This simulation allowed
several potential dose-map reconstruction algorithms to be tested under noiseless conditions (see 4.4 below).

Updated simulation of ionacoustic source and development of sensor array specification, as LhARA spec-

ifications are developed in other work packages:
Due to start Q4 of 2023.
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1.4.4 Implementation, simulation evaluation and development of inverse dose-map reconstruc-
tion software

Direct ionacoustic reconstruction with handling of sensor array configurations:

Due to start Q2 of 2023. Nevertheless, progress has been made with the aim of demonstrating the functionality
of the full simulation pipeline. Using the sensors arranged in a hemispherical array (section 4.3.1 above), three
image reconstruction methods were evaluated: iterative time reversal, model-based minimisation, and direct
back-projection. Iterative time reversal appeared to provide a 3D dose-map reconstruction whose shape most
closely approximated that of the original deposited-dose distribution, with a shape around the Bragg peak that
converged on correct shape after four iterations, underestimating the Bragg peak when fewer iterations were
used. Model-based minimisation required more iterations (>5) and never fully converged in the study so far.
Back-projection is a rapid non-iterative method and directly provided a result similar to the first iteration of
time reversal and arguably superior to the first iteration of the model-based minimisation method. All methods
failed to produce an adequate representation of the deposited-dose distribution at beam depths considerably
upstream of the hemispherical centre, although this was expected as this region is out of the field of view of
the hemispherical detector array, and could be corrected by mechanical motion of the array in any final device,
or by compromising on resolution for extended field of view using other shapes of array and/or other sizes and
number of elements.

Iterative reconstruction methods with model-based priors:
Due to start Q2 of 2024.

Iterative reconstruction methods with angular dependence of frequency content:
Due to start Q4 of 2024.

Implementation of various dose-map reconstruction programs on Verasonics system:
Due to start Q2 of 2024.

1.5 Work package 1.5: Novel, automated end-station development

Over this reporting period we have made progress on all milestones and deliverables defined in [3]. Dr. Naren-
der Kumar has been appointed by the University of Liverpool and a new PDRA appointment will be made
shortly to complement this effort. A PhD studentship has been secured via EuPRAXIA-DN [39] to work on
the diagnostic challenges directly related to LhARA. Dr Kumar is currently performing an extensive literature
review of beam diagnostic techniques for ultra-high-dose-rate beams in order to identify any potential technolo-
gies or R&D areas in preparation for the milestone report due for month 12. Work has also begun on adapting
the gas profiler, identified as a potential diagnostic tool, which is minimally disruptive to the beam and allows
monitoring of the beam intensity, profile, and energy. A successful application to the University of Liverpool
Faculty Impact Scheme for £15k will allow gas-profiler measurements of protons and carbon ions during the
summer of 2023 at the Dalton Cumbria Facility in Whitehaven.

The first peer-group consultation meeting was organised and took place in December 2022. Due to national
train strikes, the meeting was conducted fully online, advertised at a national and international level; it attracted
more than 50 registrants. The first consultation meeting primarily focused on the low-energy in-vitro beamline
for LhARA, with discussions also on the high-energy in-vitro and in-vivo end stations. Key talks were presented
by collaborators from within the LhARA/ITRF community and by experts external to the collaborations [40].
The talks informed the community of the vision of the LhARA/ITRF programme. Interactive sessions were
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held in the afternoon to gauge interest, listen to views, identify requirements, and to discuss key beam and
experimental parameters. The general consensus from the meeting was that the LhARA facility would offer
benefits over existing facilities and that going forward more focus should be placed on:

1. The radiobiological opportunities arising from the unique time structure that LhARA offers;

2. The experimental complications arising from using a low-energy proton beam; and

3. The workflow and required cell-culturing facilities required to support a multi-user, quasi-continuous

irradiation facility.

These points will form the basis of future discussions as they will have impact on both the high- and low-energy
operations, the end-station apertures, building designs, automation, and beam diagnostics.

A key design decision—made based on the input from the first consultation meeting—is that the LhARA
baseline should not be revised; i.e., that the in-vitro beamlines should remain vertical whilst the in-vivo beam-
line should remain horizontal. The design of the facility is required to accommodate this and requires the
specification and design of each end-station. The community of potential users prefers to be able to keep cell
dishes horizontal to avoid the need to seal the dishes and reduce the potential mixing of drugs, inhibitors, mark-
ers, or other biologically relevant substances in the dishes which may impact on the biological results. This
choice has an impact on the orientation of all systems within the end station and will be factored into design
work. The 35 mm diameter beam offered in the low-energy in-vitro LhARA end station will be sufficient to
irradiate samples but there is interest in smaller beams for spatially-fractionated studies. An upper limit on the
accuracy of the dosimetry was agreed to be 5%, such that radiobiological factors will contribute the dominant
uncertainty in the measurements. In keeping with this, dose repeatability at the level of 5% across multiple cell
dishes was preferred. However, provided dosimetry is available for each dish, this repeatability criterion can be
relaxed and the measured dose factored into subsequent analysis. This requirement highlights the need for the
end stations to be compatible with appropriate dosimetry techniques such as that being developed in LhARA
Work Package 1.4 and those identified during the course of this project.

A report on the first consultation meeting is in preparation. In preparation for the second meeting, a question-
naire will be sent to all attendees of the first consultation meeting to ensure that all of their requirements have
been collected and recorded. The next consultation meeting will focus on the low-energy in-vitro end-station;
the other end stations will be discussed in future meetings. Therefore, the initial report for LhARA MS5.1 will
only include information on the low-energy in-vitro end station. Planning for the full sequence of consultation
meetings to be carried out during the Preliminary Activity is underway. The outcomes from these meetings will
be reflected in the report that will be prepared to meet milestone LhLARA M5.3.

Work has begun on the University of Birmingham MC40 cyclotron high intensity facility. An experiment has
been conducted using a 28 MeV proton beam incident upon the NPL Secondary Standard Calorimeter which
demonstrated that dose rates in excess of 2.5 kGy/s are possible. Geant4 simulations have been conducted to
study the impact of beamline components, including vacuum windows and current monitors, on the profiles
and energy of a 15 MeV proton beam. Studies are underway to optimise the MC40 procedures to measure the
proton energy and to allow a large uniform beam, with minimal losses at the facility in order to maximise the
potential dose rate over a larger area for cell irradiations.

1.6 Work package 1.6: Facility design and integration
1.6.1 Review of current baseline

It is proposed that the LhARA facility, shown schematically in figure [6] will be implemented in two stages:
Stage 1 will serve the low-energy in-vitro end station with proton beams with energies up to 15MeV; and
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Figure 6: Schematic diagram of the LhARA beam lines. The particle flux from the laser-driven source is
shown by the red arrow. The ‘Capture’ section is followed by the ‘Matching and energy selection’ section. The
beam is then directed either into the 90° bend that takes it to the low-energy in-vitro end station, towards the
fixed-field accelerator injection line, or to the low-energy beam dump. Post acceleration is performed using the
FFA on extraction from which the beam is directed either to the high-energy in-vitro end station, the in-vivo
end station, or the high-energy beam dump.

Stage 2 will serve the high-energy in-vitro end station and the in-vivo end station with proton beams with ener-
gies of up to 127 MeV and ion beams, including C%*, with energies of up to 33 MeV/u. A detailed description
of the current baseline is maintained in [41].

At Stage 1, the transport line downstream of the laser source consists of five Gabor lenses and a vertical 90°
arc that delivers beam to the low energy in-vitro end station. The first two Gabor lenses capture the highly
divergent flux generated by the laser source, performing a point-to-parallel transformation. Following the
capture section, a shielding wall will separate the target/capture room from the downstream accelerator sections.
Following the shielding wall, a drift section will host diagnostics and an RF cavity for phase rotation. A third
Gabor lens then focuses the beam into the first collimator at which the desired beam-energy bite is selected.
The collimator is followed by a second RF cavity which is used to control the bunch length. Diagnostic devices,
correctors and an octupole magnet used to control the spatial uniformity of the beam, are to be placed in the drift
between the third and the fourth Gabor lenses. The fourth and the fifth Gabor lenses form a matching section
to prepare the beam for the vertical arc or for transmission to the fixed-field accelerator. The drift that follows
the fifth Gabor lens contains an octupole, a second collimator, and a switching dipole which, if energised, will
send the beam into the injection line for Stage 2. When the switching dipole is not energised the beam will be
transferred to the vertical arc which consists of two 45° bends and six quadrupoles. The arc includes a second
collimator to select momentum. This collimator exploits the dispersion created by the first dipole. The arc is
designed to be a first-order achromat matching dispersion to zero and with a phase advance of nm, where n is
an integer in both transport planes. Beam transport through the arc may therefore be described by an identity
transformation. When the first 45° dipole is not energised the beam will be sent to the low-energy dump. The
beam line for Stage 1 is shown in figure[7]

The Stage 2 accelerator system consists of the injection line feeding the fixed-field accelerator (FFA), the
high-energy beam transport line, the high-energy beam dump, a second 90° arc to deliver the beam to the high-
energy in-vitro end station, the beam transport line, and the beam matching section serving the in-vivo end
station.
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1.6.2 Infrastructure

The building and technical infrastructure will require careful planning, design and implementation to ensure
the facility delivers on its challenging scientific objectives and provides accommodation that inspires scientific
research. The overall success of the facility requires an integrated approach for the high-power laser, target,
capture, matching and energy selection of ions, accelerator, end stations, control rooms, building, services, as
well as staff and user needs such as preparation laboratories, offices, meeting rooms and amenities. The needs
of all stakeholders must be solicited and taken into account from an early stage of the project to ensure that
the facility design and implementation plan meets the requirements. This section describes the progress made
over the first 6 months of the ITRF project in the development of the conceptual design of the building and its
contents. The conceptual design will be further developed to deliver the full conceptual design by September
2024. The need for equipment stability will be crucial and will require stringent control of vibration, floor
stability and environment control in key areas. The vision is to construct a new, purpose-built, energy-efficient
facility in terms of its construction, operation and decommissioning. The facility conceptual design floor plan,
that has been developed to meet the science requirements, is shown in figure[8] The facility begins with proton
and ion beams which are generated when a high-power titanium-sapphire (Ti:S) laser impacts upon a target.

There are three experimental end stations, each with a local control room. Two end stations will be used for
in-vitro experiments, indicated in red text on figures 8 and [9] These end stations are located on the first floor
above the accelerator complex at the end of vertical beam lines (see figure[10). Post acceleration is provided by
the FFA in Area 4. The in-vivo end station is located on the ground floor in Area 6.

The site plan has been laid out on an area estimated at 72 x 32 m?, of which 57 x 32 m? is the footprint of the
main building, next to which a 15 x 32 m? exterior fenced pen houses the water cooling chillers, water storage
tank, water pumps and transformers, see figure[TT} The exact capacity of these systems will be estimated when
more precise details of the facility equipment are defined. The water-cooling equipment location has been
chosen to be close to the heat exchangers and equipment with a high cooling load. Similarly, the transformer(s)
and main electrical switchboard are located close to each other to reduce the length and cost of interconnecting
cables. A 2.5 m wide access margin around the circumference of the accelerator is proposed to provide fork-lift
access to equipment.

A cross section through the building is shown in figure [I2] The overall height is estimated to be 14m to
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Figure 11: Water cooling plant and transformer(s) outside pen.
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allow the implementation of an overhead crane both to install and decommission the facility. Lifting solutions
will also be required inside the radiation enclosures for installation, maintenance and decommissioning. For
installation, maintenance and decommissioning of the vertical beam lines, permanently-installed platforms next
to the accelerator components are envisaged to provide a safe and efficient working environment. Sliding shield
doors are shown in the figures but labyrinth access will also be considered during the technical design stage. A
saw-tooth roof construction is proposed comprising of a series of ridges with dual pitches. The steeper surfaces
at ~ 70° are proposed to have double-glazed windows to admit natural light. The shallower surfaces at ~ 35°
are proposed for the installation of solar panels facing south to receive the most direct sunlight. Two sets of
stairs and a lift are proposed for personnel and the transport of light equipment. Heavy items could be lifted to
the accelerator complex roof with the overhead crane.

For the accelerator systems shown on the ground floor, 60 power supply, control, and instrumentation racks
are currently estimated to be required (see table[2). Their locations are shown on the ground floor of the facility
in figure [8] This estimate will be updated as more detailed technical specifications are generated. The racks
will be located in three insulated air-conditioned rooms to minimise dust and to provide temperature control for
the stability of the power supplies.

Table 2: Ground floor power supply, control & instrumentation rack rooms.

Rack Room | Equipment No of racks
1 Low Energy Line 20
2 Fixed Field Accelerator 20
3 High Energy Line & in-vivo End station | 20

It is proposed that the laser room will contain an internal technical corridor to house power supplies; this
thereby reduces heat dissipation in the vicinity of the laser, which has a stringent temperature stability require-
ment of 20 — 22°C to better than +1°C monitored at less than 2 m from the optical tables. The laser room also
requires humidity of 40 — 50%, to be monitored less than 2 m from the optical tables, and cleanliness to ISO

class 7 [42]].
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Area | Description Size (mxm)
1 100 TW laser room | 12.3x6.5

Table 3: Laser room size.

1.6.2.1 Radiation Safety

The accelerator complex on the ground floor is proposed to be divided into six areas to provide flexibility for the
construction, maintenance and operation of the facility. By segregating the controlled areas shown in figure
and Figure [10] access to downstream rooms will be possible when ion beams are operating in the upstream
controlled areas. This flexibility will allow the project construction duration to be reduced significantly by
allowing systems commissioning with beam in parallel with installation of downstream areas, for example
operating the Stage 1 low-energy line while installing the Stage 2 FFA. Faster maintenance and checks are also
possible with the facility separated into functional areas because the full accelerator complex will not have to be
searched, as would be the case were all accelerator equipment to be installed in one large area. To achieve this
flexibility, radiation shutters will be required to cover each beam aperture in the shielding walls. The shutters
will be interlocked to the access doors and both the doors and shutters will be controlled within the personnel
safety system.

The thickness of the bulk shielding shown in figure [§] and figure [I0] has not been determined. A specialist
company will perform a radiation study during Q1 and Q2 of 2024. The radiation study will include the
following activities:

* A high-level shielding design report that creates a point of reference for all the shielding protection
calculations;

* Radiological classification of areas;

* Preliminary bulk shielding requirements; and

* Concrete sustainability appraisal.

Table[2]lists the rooms that make up the ground floor accelerator complex. The 100 TW laser room is specified
to be constructed with thermally insulated panels, the dimensions of which are given in table[3] Areas 2-8 form
the radiation shielded enclosures. To reduce the volume of concrete required, the implementation of composite
shielding, consisting of a concrete skin filled with magnetite aggregate, is being considered. Such a solution
has been used in the CALA facility [43] based on previous constructions by Forster [44]. The construction
technique is significantly more sustainable than a conventional cast-concrete solution due to the substantial
reduction in the volume of concrete required. A further development of this technique, in which shielding
blocks are constructed using the composite technique, is being considered. Shielding blocks provide flexibility
and allow cost-effective upgrades and simplification of staged installation and decommissioning. The ability
to re-use shielding blocks many times on future facilities further improves sustainability and value for money
after the lifetime of the proposed facility.

1.6.2.2 Designation of Areas

IRR17 [45] requires an area to be designated as a “controlled radiation area” if a person entering that area
is likely to receive an annual dose in excess of 6 mSv, or if they are required to follow special procedures
intended to restrict their radiation dose or the effects of an accident. The radiation hazard inside the shielded
enclosures will generally be negligible when they are not interlocked by the Personnel Safety System (although
consideration must be given to components such as collimators and beam dumps which have the potential for

19



565

570

575

580

Table 4: Facility room sizes. Areas 2—8 require radiation shielding and are identified as controlled areas.

Area | Description Internal room size (mxm)
2 Target room 5x5

3 Low energy line room 18x6

4 Fixed field accelerator room 14x10.8

5 High energy line room 18x5

6 in-vivo end station 6x5

7 Low energy in-vitro end station 5.5%x5.5

8 High energy in-vitro end station 5.5%5.5

9 Low energy in-vitro end station control station | 6.8x3.4

10 High energy in-vitro end station control station | 6.8x3.4

high levels of induced activity after the ion beam has been switched off). Adopting the model used at similar
facilities, areas 2-8 in table ] will be designated as controlled radiation areas on a permanent basis. IRR17
defines a “supervised radiation area” as one where it is necessary to keep the conditions of the area under
review to determine whether it should be designated as “controlled” or where a person is likely to receive an
annual dose in excess of 1 mSv. It is therefore proposed that the surroundings of the accelerator complex are
designated as supervised radiation areas, at least for an initial period whilst environmental dose measurements
are taken in the surrounding areas within the facility building.

1.6.2.3 Personnel Safety System

The Personnel Safety System will be similar to that in use on the existing UKRI-STFC facilities in that it
will be compliant with IRR17 and the Accelerator Code of Practice in accordance with IEC61508 [46]. The
architecture of the system will be subject to the analysis of the hazards and probabilistic modelling of safety
issues to achieve the target safety levels for the facility. The design of the system will be advised by cur-
rent “best practice” for accelerator access-control and key-exchange systems, and will include the requirement
for shielded areas to be searched prior to operation of the facility. The processes necessary to comply with
IEC61508 includes the following requirements:

* Identify the acceptable safety levels required for the facility;

* Identify the hazards using a technique such as HAZID including severity, initiating event, frequency of
occurrence, non-EEPE control measures and EEPE control measures. (HAZID: HAZard IDentification
study; EEPE: Electrical, Electronic and Programmable Electronic safety system);

¢ Identify (from the HAZID) the functional requirements for EEPE;

* Model the safety requirements to generate probabilistic requirements for the safety functions, leading to
SIL rating. (SIL: Safety Integrity Level);

* Undertake detailed design work;

* Review the design work with respect to functions;

* Build the Safety System;

* Test functional performance with respect to functional specification;

» Undertake proof tests to ensure continued correct operation; and

* Collect data and review performance against the assumptions in the safety model and HAZID.

A safety system that is compatible with IRR99 [47]] and the “generic prior authorisation” will include:
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* Hierarchy of control measures;
* “Emergency Off” buttons ;
 Search systems;
» Key transfer system, with the ability to leave the system disabled;
 “Fail safe” annunciators (signs);
e Tests at suitable intervals; and
* Maintenance.
The system is also likely to include:
* PA announcements;
* Blue lights;
* Other warning signs;
* Redundancy and diversity of safety control measures; and
* Redundancy and diversity of safety systems.

1.6.2.4 Staged Construction

The site at which the proposed facility will be constructed has not been chosen, but it has been discussed
that the facility may benefit from being built at a UKRI-STFC National Laboratory site to take advantage of
existing infrastructure and facilities, the availability of multidisciplinary technical staff, approved radiation site
authorisation, and large electrical-power capacity.
It is proposed that the construction of the facility will be in two stages:
* Stage 1 providing beam to the low energy in-vivo end station shown in figure [I3]and figure [I4] Stage 1
will require the implementation of the:
— Full building;
— Full fenced outer pen to house the water cooling systems and transformer(s);
— Laser room
— Radiation shielding for areas 1 — 3 and low energy end station;
— Laser, accelerator and end station technical systems for the:
* Laser-driven proton and ion source;

*

Proton and ion capture section;

*

Matching and energy selection section;
* Low energy abort line; and the
* Beam delivery to low-energy in-vitro end station;
— First-floor research area for Stage 1;
— Low energy in-vitro end station systems;
— Low energy in-vitro end station control room;
— Rack room 1;
— RF room;
— Main switchboard;
— Internal water plant room containing heat exchangers and pumping;
— General technical services for the above described systems including electrical distribution, water
cooling distribution, HVAC, compressed air and gases;
— Accelerator control room, meeting room, cleanroom and general office;
— EPICS control system for above systems;
— Personnel safety system; and the
— Two sets of stairs and light duty equipment lift to level 1.
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Figure 13: Stage 1 floor plan.

* Stage 2 delivering the full functionality of the facility shown in figures 8H9] requires the further imple-
mentation of the:

— Accelerator and end station technical systems for:

+ Fixed field accelerator;

+ High energy extract line;

= High energy abort line;

* Beam delivery to high energy in-vitro end station; and

+ Transfer line to the in-vivo end station;

— Radiation shielding for; areas 4 — 6, high energy in-vivo end station and in-vivo end station;

— High energy in-vitro end station systems;

— High energy in-vitro end station control room;

— In-vivo end station;

— In-vivo control room;

— In-vivo experiments preparation room;

— 1st floor research area rearrangement for Stage 2;

— Rack room 2 and 3;

— General technical services for the above described systems including electrical distribution, water

cooling distribution, HVAC, compressed air and gases;

— EPICS control system for above systems;

— Upgrade to personnel safety system;

— Upgrade to accelerator control room; and

— Third set of stairs to level 1.
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1.6.2.5 Key Installation Milestones

The installation and commissioning of the LhARA systems will be coordinated so as to maximise the scientific
output of LhARA. Thus, prior to the completion of construction, the goal will be to achieve the following
scientific milestones:
» Stage 1
— First demonstration of the capture of a laser-driven ion beam using a Gabor lens system;
— Demonstration of the energy selection capabilities of a Gabor lens system; and
— Irradiation of cells with a laser-driven ion beam.
* Stage 2
— Injection line to the FFA;
— Fixed Field Accelerator;
— Extraction line from the FFA and the transfer line to the in-vivo end station;
— High energy in-vitro arc;
— High energy in-vitro end station; and
— In-vivo end station.

1.6.2.6 Stage 1 Engineering Concept

The engineering CAD model of the laser-driven ion source is in progress; the present concept is shown in
figure [I5] Though no decisions have been made on suppliers of equipment at this stage of the project, the
CAD model representation of the 100 TW Ti:S laser and pulse-compressor chamber has been provided by the
company “Amplitude”. The laser equipment is shown supported by 2 optical tables, support modules M1 and
M2, followed by a compressor chamber, module M3. Figure[I6]shows a provisional representation of the target
chamber internal components. The conceptual design will be developed over the next 18 months. Modules M4
— M9 are independent support systems which will be assembled, surveyed and tested prior to installation in the
accelerator complex. Power supply, control and instrumentation racks will also be cabled to the modules in
the pre-installation assembly area to test the racks and control-system elements. This proven methodology will
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be used to solve as many technical issues as possible prior to installation, thus reducing the time required for
installation and commissioning. Support-, alignment- and vacuum-system design is based on previous UKRI-
STFC facilities. Module M8 is a representation of the 45° girder assembly. Permanently installed working
platforms next to module M8 are envisaged to provide safe and efficient working at height. Internal craneage
will also be required in some areas.

1.6.2.7 Schematic Diagram

A draft schematic diagram of the facility is shown in figure[T7] A large format version with clearer visualisation
of the required components is available [48]. A draft device naming convention has been established [49]]. The
device naming convention has the following benefits:

* Every device on the facility has a unique name;

* Names are used in an appropriate and consistent way;

* Duplicate names can be avoided;

e The function of a device can be derived from its name (and vice versa); and

» Consistency with good practice adopted on previous accelerators constructed and operated successfully.

It is proposed to introduce a formal device naming convention on the LhARA Control System. It is anticipated
that the names will be used on the facility schematic, engineering drawings, in technical documents, control
system display panels, and in informal and formal discussions. The plan is to develop the schematic throughout
the Conceptual Design Phase to capture all the equipment required that will inform the CAD model, cost model
and schedule.
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25



700

705

710

715

720

725

730

Table 5: Envisaged mean working pressure for each vacuum region.

Subsystem Mean working pressure (mbar)
Laser systems TBC

Target chamber 1x10°6

Gabor lenses 1x1078

Low energy line 1x1078

Low energy in-vitro end station | TBC

Fixed Field Accelerator 1x107?

High energy line 1x10°8

High energy in-vitro end station | TBC
High energy in-vivo end station | TBC

1.6.2.8 Vacuum System

The vacuum system for the LhARA facility can be divided into a number of vacuum regions that require
different vacuum specifications. The design presented below is based on the extensive experience of the design
team in delivering successful vacuum systems for facilities such as Diamond Light Source at the STFC-Harwell
Campus, and ALICE, EMMA and CLARA at UKRI-STFC Daresbury Laboratory.

The range of vacuum requirements falls comfortably in the ultra-high vacuum region. The Vacuum Quality
Assurance Documents for modern accelerator applications developed at Daresbury Laboratory provide a good
example of design principles that can be adopted for LhARA. As this project will involve a number of different
partners it is essential that all vacuum systems, including those delivered by the partner institutes, are carefully
integrated. This function has been identified and will be the role of a specific work package for integration
of the whole project including vacuum systems. In addition, it is likely that it will be advantageous for the
procurement of the vacuum equipment for the complete accelerator will be the responsibility of a single point
of contact. Key vacuum challenges for LhARA include:

* Achieving low pressure without extensive in-situ bakeout;

* Maintaining a contamination-free environment, including some particle controls, particularly in the re-
gion of the RF cavities;

* Providing sufficient differential pumping where vacuum specifications vary by more than one order of
magnitude between sections; and

* Providing sufficient pumping for conductance limited beam pipes.

General Design Objectives

In any accelerator-based project, it is inevitable that detailed consideration of the vacuum system comes some
way down the line in the design process. The major reason for this is that a relatively detailed understanding
of the mechanical layout of the machine and of the design of individual vacuum vessels and components is re-
quired before any final analysis of the pumping requirements can be made. At this stage in the LhARA design,
more detailed engineering is required to finalise the conceptual design; this may result in some adjustments to
the vacuum system but these are not expected to be significant. It is recommended that all components receive
a full UHV cleaning followed by a vacuum bake to 250°C for 24 hours before installation (ex-situ) where pos-
sible. Differential pumping will be required to minimise gas and debris transfer between the laser target and the
first Gabor lens; this will be studied during the modelling stage of the Conceptual Design before the 12 month
design review.
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Vacuum System Design Principles

General

In general, the vacuum system design of LhARA is not particularly demanding, except for the target-—Gabor
lens differential pumping section. Knife-edge sealing is the default standard for bakeable vacuum systems of
the type required for LhARA. However, in recent times, the reliability of EVAC seals has been proven on a
number of machines and it may be that their compact size could be an advantage in some areas; their use will
be considered during the technical design stage of the project. To ensure that all vacuum equipment is com-
patible with each region of the accelerator complex it is important that flange connections are clearly specified.
Unless otherwise stated, all vacuum equipment will use the ConFlat™ Flange (CF) standard to connect to the
vacuum system. This is the most common type of flange connection for ultra-high vacuum systems and uses
the knife-edge principle to achieve an all-metal vacuum seal.

Vacuum Pumping

It is expected that the LhARA vacuum system will be conductance limited in most places. This will limit
the pressures that can be achieved using a reasonable number of pumps. As usual, a number of iterations of
machine layout and calculation of pressure distributions will be required before a satisfactory final vacuum-
pumping scheme can be determined. At this stage an estimate has been made based upon previous experience.
Since the whole machine is sensitive to hydrocarbon contamination to a greater or lesser degree, rough pump-
ing will not use any oil-sealed pumps. Pre-pumping will use scroll pumps for a good balance of pumping
throughput and cost. The high vacuum pumping will use clean turbomolecular pumps. These pump sets will
be mounted on roughing carts that can be moved into position when required. Main UHV pumping will be by
sputter ion pumps, supplemented by NEG cartridge pumps if required in critical areas. The ion pump power
supplies will be located in rack rooms outside the accelerator complex. To reduce costs, power supplies with
multiple outlets will be used. The disadvantage of this approach is that the pressure indication for each indi-
vidual pump is compromised such that it cannot be relied upon as a true indication of pressure. However, this
approach reduces costs significantly and has been used successfully elsewhere.

Pressure Measurement

Adequate pressure-measurement performance will be obtained using Pirani Gauges and Inverted Magnetron
Gauges supplemented by information from ion pump power supplies and residual-gas analysers (RGAs). RGAs
will be placed at a few strategic locations throughout the accelerator complex. Otherwise, RGA facilities will
be mounted on the mobile roughing carts where they will be used mainly for leak testing and monitoring of ini-
tial cleanliness of the systems. The total-pressure-gauge controllers will be located in the rack rooms outside of
the accelerator complex, so long cables will be required to connect these to the gauge heads. The specification
of cable for this purpose will need to consider the minimisation of noise and interference of gauge operation.
For the residual gas analyser the main electronic unit will be located close to the analyser head but sufficiently
decoupled (via an RF cable extender) to avoid unwanted radiation damage or high magnetic fields.

Valves

Gate valves are required to provide sectorisation of the complete LhARA vacuum system for practical reasons
and for machine protection. Dividing the machine into discrete vacuum regions makes it easier to install and
commission whilst simplifying maintenance and breakdown interventions. At the same time, it is important to
keep the number of gate valves at a minimum to reduce costs. In most circumstances gate valves will be metal.
Roughing valves (right-angled valves) and let-up valves will be located in each vacuum region. These will be
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of an all-metal construction and for pump-down will be sized as DN63.

Bakeout

It is likely that most of the machine will not be baked in-situ, although all the vacuum chambers of the machine
will be baked prior to installation as part of the conditioning and cleaning process unless there is a special
component that cannot be baked. However, the system is designed such that in-situ bakeout may be used if
necessary, e.g. to improve vacuum levels after interventions.

Vacuum Control System
A full system of vacuum controls will be installed on LhARA to provide monitoring, automation, alarms and
safety protection.

1.6.2.9 Control System

In a complex facility such as LhARA, a unique control system will manage the whole machine, from the
laser to the end stations. This means that the control system must be able to execute commands on all the
active elements and control all the diagnostic devices and experiments, providing the required information to
people operating the facility. Furthermore, it has to be easy to upgrade the system substituting old elements or
introducing new ones. In general the main operations in an accelerator control system will be:

* data taking;

* display of information;

* data analysis;

e command execution;

* storage;

* automatic operation; and

* alarms management.

It is expected that the facility will use the Experimental Physics and Industrial Control System (EPICS) [50].
The logic and organisation of this system will be developed during the conceptual and technical design phases
of the project, which will enable the accelerator design and end stations to progress with a full understanding
of what types of instrumentation and control will be required.

1.6.2.10 Electrical Engineering

Electrical Equipment and Services

There are three rack rooms positioned around the accelerator, each capable of housing 20 standard racks. This
even distribution of racks and the numerous local labyrinths minimises cable lengths, improves energy effi-
ciency and simplifies installation. The location of some equipment is restricted by cable length, such as motion
control and laser auxiliaries, so their position will need to be allocated accordingly. The labyrinth design should
consider cable routes inside the accelerator and ensure personnel access is not affected. A possible alternative
is high-level cable management. The energy efficiency of the power converters will dictate the rack layout and
the heat loading within the rooms. The performance of the magnet power converters has not been assessed,
but it is assumed that the required stability, reproducibility and resolution can be achievable using standard
commercially-available units. The extraction system does need to be assessed to gain a better understanding
of the proposed solution, as a pulsed system will create challenges given the ion energy and the envisaged
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extraction angle.

Electrical Distribution

Currently the facility is envisaged to be supplied by a single transformer. Although this will be rated to provide
the total estimated power consumption it is not ideal for continuity of supply. Additional considerations need to
be assessed such as fault analysis and maintenance, along with segregation of supplies and conducted harmon-
ics. It is important to design the electrical infrastructure to mitigate these factors, for example by increasing the
number of transformers to offer a minimum “n + 1” redundancy or, alternatively, ensuring that there are dual
HYV supplies via a ring main unit to feed the local transformer. This philosophy should be cascaded throughout
the LV distribution to ensure the failure of one circuit does not result in prolonged periods of downtime.

The facility will consist of numerous non-sinusoidal loads, such as DC magnet power converters, RF modu-
lators and ion-pump power supplies. The harmonic currents generated from this equipment can have an adverse
effect on other equipment connected to the distribution system. Ideally these issues will be dealt with at the
equipment level, but this is often overlooked due to the cumulative effect of many devices connected to the
same network. Wherever the facility is built, existing harmonic levels will need to be measured and included in
any calculations to ensure compliance with legislation.

Segregation of the mains supply is important to ensure the required experimental performance is achieved,
as some equipment will cause electrical disturbance, due to harmonics, sudden changes in demand and in-rush
currents. The point of common coupling between these systems and the sensitive equipment becomes critical
and will be considered when designing the electrical infrastructure.

Earthing Arrangements

The earthing (or grounding) scheme proposed for this facility must guarantee personal safety and the correct
operation of power converters, vacuum systems, diagnostics instruments and motion-control equipment. It
must also ensure compliance with safety and EMC requirements from applicable standards. The primary goal
of an earthing system is to assure personnel safety and protection of installations against damage. Two critical
phenomena are lightning and power-system faults. These can cause circulation of large currents, which might
create hazardous voltages in installed structures. In these conditions, the earthing system is to be a path to earth
for currents, while maintaining minimum voltage differences between any two points of the installation. The
secondary requirement of an earthing system is to serve as a common voltage reference and to contribute to the
mitigation of electrical disturbances in installations with sensitive and interconnected electronic and electrical
systems. This facility is expected to generate conducted noise at the following frequencies:

* Mains frequency (50 Hz) and multiples of this frequency due to non-linear loads, which make use of un-
controlled rectifiers to convert AC-DC. There are many examples of sources of noise at these frequencies
these include:

— All devices that contain a switch mode power supply;
— Uninterruptible power supplies; and
— Inverters for AC motors/pumps;

* High frequency (1kHz to 100kHz): coming mainly from magnet power converters, and RF system

capacitor chargers, due to switching within the converter.
Radiated noise is also expected throughout the RF spectrum emanating from some of the equipment below:
* Pulsed magnet power supplies for kickers and septum magnets;
* Pulsed power supplies for RF amplifiers such Klystrons; and

* Mobile phones and Wi-Fi signals are common and required across much of the Daresbury site and the
associated frequencies also represent a source of radiated noise.
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It must also be acknowledged that some specialist experimental equipment may not comply with electro-
magnetic immunity or susceptibility standards. This may be due to method of operation or the technology
readiness level of the device. Detailed investigation of this equipment and the method of operation must be
made to ensure this equipment does not have a detrimental impact on other local systems, and may require
the incorporation of specialist noise-reduction techniques. Best practice for these types of facilities is to install
two grounding networks, a safety grounding network and reference grounding network, bonded together. Their
design and interconnection will depend on the layout of the accelerator and support areas, such as rack rooms
and RF equipment.
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1.6.2.11 Key Events

Date Event

13/01/2022 | UKRI Ion Therapy Research Facility Webinar Document: UK Ion Therapy Research Facility
Webinar - Agenda 130122 \\fed.cclrc.ac.uk\org\NLab\ ASTeC-TDL\Projects\tdl-1272
ITRF\pal - CDR\bid - Business Innovation Directorate

26/01/2022 | ITRF Advisory Committee Meeting #4

27/04/2022 | LhARA Collaboration Meeting

28/04/2022 | Future accelerators for biomedical applications Workshop

18/05/2022 | ITRF Advisory Committee Meeting #5

13/06/2022 | CERN — UKRI STFC Framework Collaboration Agreement KN 5444/ATS signed

20/07/2022 | ITRF Advisory Committee Meeting #6

28/9/2022 | ITRF IF monitoring Kick Off Meeting

01/10/2022 | ITRF Project Start

14/10/2022 | LhARA collaboration meeting. Schedule of presentations and agenda at
https://indico.stfc.ac.uk/event/628/

19/10/2022 | ITRF STFC press release https://www.ukri.org/news/
researching-a-new-generation-of-technology-to-treat-cancer/

26/10/2022 | LhARA/ITRF international review https://ccap.hep.ph.ic.ac.uk/trac/ |
wiki/Research/DesignStudy/Reviews/AugSep22/Review/29-30Sep22

03/11/2022 | ITRF Advisory Committee Meeting #7

07/11/2022 | ITRF Project Board meeting #1

29/11/2023 | LhARA/ITRF international review Feedback. Document LhARA-Gov-Rev-2022-01
https://ccap.hep.ph.ic.ac.uk/trac/wiki/Research/LhARA/
Documentation/TN/Governance Document reviewed: LhARA R&D proposal for the
preliminary, pre-construction phases. CCAP-TN-10.

01/12/2022 | ITRF JeS grants approved

05/12/2022 | Request to UKRI to re-profile finance

14/12/2022 | Novel End Station Consultation Meeting
https://indico.stfc.ac.uk/event/668/|Baseline document:
LhARA-Gov-PMB-2022-01

18/01/2023 | Infrastructure Fund Project Catch-up - Ion Therapy Research Facility

01/02/2023 | Ion Therapy Research Facility updated award letter received via J A Clarke by e-mail

08/02/2023 | LhARA Collaboration meeting #3 Vinen Room in Physics West, School of Physics and
Astronomy, Birmingham, B15 2TT https://indico.stfc.ac.uk/event/685/

12/03/2023 | LhARA collaboration response to international review of LhARA, document ]
LhARA-Gov-PMB-2022-02

21/03/2023 | ITRF 6 month Design Review https://indico.stfc.ac.uk/event/722/

23/03/2023 | ITRF Project Board Meeting #2

1.6.3 Work towards updating the lattice design

Simulation efforts use a number of software packages. MADX [51]] and BeamOptics [52]] are used for rapid

initial design and modification assessment by modelling the transport of the beam envelope when not consid-

ering space-charge forces. GPT [53]] is a Monte Carlo tracking code that can model space charge effects and is

used for evaluating beam transport performance and optimisation. Finally, BDSIM [54] is another Monte Carlo
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Figure 18: Phase space residuals at the stage 1 end station with the first octupole on minus off.

particle-tracking tool based upon Geant4 and is capable of modelling particle-matter interactions. BDSIM is
used for further transport performance evaluation, including collimation, particle loss estimation, and energy
deposition studies.

1.6.3.1 Recommended baseline changes

The baseline design [41]] contains two octupoles by which to generate a uniform spatial distribution of the beam
at the end station. The first of these is located close to the focal plane of the third Gabor lens where the beam
radius is at a minimum, therefore its impact is anticipated to be minimal. Figure [I§] shows the phase-space
difference at the Stage 1 low-energy in-vitro end station when the octupole is on minus that when the octupole
field is zero. This was modelled in BDSIM for the baseline configuration which delivers a 1.2 cm radius (at 10)
beam to the end station. The phase-space residuals show a maximum difference several orders of magnitude
smaller than that of the beam dimensions, strongly indicating that the octupole is having minimal effect. It
is therefore recommended that this magnet be removed from the Stage 1 beam line. Octupoles remain the
primary choice for producing uniform beams and the placement of a second octupole in an optimal location
will be investigated in future work.

The baseline design requires Stage 1 to produce a beam with Twiss functions of 3., = 50m, a,, = 0,
and D, , = 0 at the end of the matching section for transport through the FFA injection line. To meet these
requirements, the Gabor lens strengths must be modified, notably the third lens which focuses the beam for
energy collimation. However, this change also modifies the lens focal length and consequently the energy
collimator will not perform as efficiently as desired. Therefore, a second collimator has been added 20 cm
downstream of the first collimator, at the focal plane of the third Gabor lens in the FFA injection configuration.
The collimator aperture has provisionally been chosen to be identical to that of the first collimator; however,
further studies will optimise the aperture to provide the desired energy spread at the end station. Figure [I9]
shows the recommended updates to the Stage 1 baseline.
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Figure 19: Schematic diagram of LhARA Stage 1 beam transport with recommended baseline updates.

1.6.3.2 Beam Parameters

Modelling of the first 10 cm of beam transport after the target maintains our previous methodology. The beam is
down-sampled and filtered to limit its spectrum to 15 MeV =+ 2%. The beam is tracked for 5 cm without space-
charge forces, maintaining our assumption that the proton and electron beams generated by the laser-target
905 interaction co-propagate over this distance. A 2 mm transverse radial cut is applied approximating propagation
through the vacuum nozzle entrance aperture. The beam is then tracked for 5cm with space charge forces
being modelled, assuming a total bunch charge of 1 x 10° protons, after which a second radial cut of 2.87 mm
is applied representing the nozzle exit aperture.
A tracking code is used to transport a particle beam generated from the output of the simulation of the laser-
o10 target interaction. The particle-in-cell (PIC) code SMILEI [55]] was used in the preparation of the pre-CDR [3]].
Although being the best available simulation effort at the time, the code constrained the modelling to two spatial
dimensions, with the third dimension (vertical axis) being assumed to have a similar kinematic distribution to
that of the simulated horizontal axis [56]. When comparing the beam parameters to the assumed values used in
the pre-CDR design [3], a difference of approximately an order of magnitude was observed in the emittance,
o1 as outlined in table[] At present it is not fully understood why such a discrepancy is seen; however, 2D TNSA
simulations are known to suffer from several issues [56]. Consequently the current SMILEI simulation data is
now not considered to provide a reliable description of the LhARA beam.

Pre-CDR Beam SMILEI Sampled Beam SCAPA Sampled Beam

Mean RMS Emittance [m] 3.26 x 10~ 7 1.43 x 1078 7.98 x 1078
Mean Beta [m] 4.89 141.34 21.62
Mean Alpha -50.22 -1418.43 -222.23

Table 6: Beam parameters at the exit of the target housing.
An alternative beam description has been developed in LhARA Work Package 2 using the PIC code OSIRIS

[57]] to model the TNSA mechanism to produce a full 6D phase-space description of the accelerated protons.
920 The new simulations use the laser parameters delivered by the SCAPA facility. The proton-beam parameters
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Figure 20: SCAPA beam profiles and phase space distributions for 15 MeV + 2% and 5% beam:s.

produced using OSIRIS, listed in table [6] are significantly closer to those assumed in the pre-CDR. Although
an approximate factor of 4 difference remains, we believe this distribution to be a more accurate representation
of the phase space produced at the source. Recent simulation efforts have therefore tracked the distribution
sampled from that produced using OSIRIS using the SCAPA parameters (referred to as the SCAPA beam in the
paragraphs that follow).

To study the effect of the collimation system, a second beam was sampled to produce a spectrum centred
on 15MeV with a 5% spread. The phase spaces of both beams are shown in figure In figure 20(a)} the
beams exhibit a horizontal offset in both spatial and momentum dimensions which is not fully understood
at this stage; however, subsequent tracking to the end station shows that this offset does not impact beam-
transport performance. The transmitted spectrum in figure 20(b)| remains approximately uniform, matching the
spectrum generated at the target despite being collimated by the vacuum nozzle. The longitudinal distribution
in z shows a similar form to the energy distribution, as would be expected. Figures and 20(d)| show the
full transverse phases spaces for the 15MeV + 2% and 15 MeV =+ 5% beams respectively. Both beams show
a highly divergent, circular beam as anticipated, indicating that the nozzle exit aperture strongly influences
the beam shape and size. Further studies will establish the broader transmitted spectra to ascertain the nozzle
performance and estimate losses within the capture section. This is necessary for both the Gabor lens mode of
operation—the performance of which may be impacted by off-energy protons interacting with the lens’ electron
cloud—as well as the solenoid-based alternative where significant energy may be deposited within the magnets.
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Table 7: Nozzle proton transmission efficiency.

Beam Energy (MeV) Initial Distribution Nozzle Entrance Nozzle Exit Nozzle

(with 2.00mm cut) (with 2.87mm cut) Transmission (%)
15 £ 2% 100000 88709 69162 76.70
15 £ 5% 100000 88704 68044 77.97

The nozzle transmission efficiency, listed in table |7, shows similar performance for both 15 GeV + 2% and
15 GeV £ 5% beams, with approximately half of particle losses occurring within the nozzle itself. As the
current nozzle apertures do not impact the transmitted energy spread, in the future emphasis will be placed on
establishing the downstream collimator performance.

1.6.3.3 Baseline Performance with the SCAPA Beam

The evolution of the SCAPA beam size along the Stage 1 beam transport sections is shown in figure 21| when
space charge is considered and compared to the performance with out space charge. As observed in previous
simulations, the emittance growth observed within the vacuum nozzle continues in the first 15 cm drift space
after the exit flange. This space continues to be reserved to accommodate the physical length of the Gabor lens
which is longer than the effective field length that is presently modelled as an equivalent solenoid. This emit-
tance growth immediately impacts tracking performance, resulting in a divergent beam exiting the matching
section prior to the vertical arc. A divergent beam is also observed after the capture section; a parallel beam is
necessary in this location as the distance between the second and third Gabor lenses will require to be modified
to accommodate diagnostic instruments, Gabor lens electron-injection systems, and the target-room shielding
wall seen in figure [[3] The exact length required of this drift is currently unknown; however, the flexibility
yielded by a parallel beam permits the length to be determined at a later date. The beam waist after Gabor lens
3 is not at the desired location of the Stage 1 energy collimator; consequently the energy selection will not be
performed with optimal efficiency.

Optimisation studies have been conducted to mitigate the space-charge-induced effects seen in figure A
GPT utility optimisation program, GDFSOLVE, is a multidimensional Newton-Raphson solver that has been
used to optimise the strength of the 5 solenoids that represent the Gabor lenses. Initial optimisation aimed to
reproduce the nominal beam size at the end of the matching section with a maximum solenoid field-strength
of 1.4 T. The nominal and optimised solenoid field strengths, and the equivalent Gabor lens parameters, are
listed in table[§] A solution was found in which, unusually, the first field strength was slightly below the 1.4 T
constraint. This first focusing element is crucial for capture performance and strongly constrains the beam size
after the second Gabor lens. It is believed that a solution exists where the first solenoid field is fixed at 1.4 T,
however the impact on beam size is anticipated to be minor in such a scenario.

The optics of the optimised baseline beam transport are shown in figure 22] Here, all three objectives have
been achieved: the beam is parallel after the capture section, the beam waist after Gabor lens 3 is at the location
of the Stage 1 energy collimator, and the beam is parallel after the matching section. The beam radius of
12.99 mm in the capture section is the largest at any point along the Stage 1 beam-transport line. This size is
ultimately determined by the aforementioned strength of the first focusing element but is also constrained by
the exit aperture of the vacuum nozzle. Concerns remain about potential interaction between the tails of the
transverse distribution and the Gabor lens’ electron cloud. Calculation of the Gabor lens field voltages have
assumed a cathode radius of 3.65 cm; however, the true radius of the electron cloud—which at present remains
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Figure 21: Stage 1 optics with and without space charge forces modelled for baseline solenoid settings.

Table 8: Nominal and optimised parameters of the five Stage 1 solenoids and equivalent Gabor lens parameters.
Nominal Optimised
Solenoid Gabor Lens Solenoid Gabor Lens
Field (T) e~ Density (x10'®) Voltage (kV) Field (T) e~ Density (x10'%) Voltage (kV)
GL1 1438715 5.479 33.018 1.391631 5.126 30.892
GL2 0.527115 0.735 4.432 0.591842 0.927 5.587
GL3 0.813923 1.753 10.567 0.816040 1.763 10.622
GL4 0.728404 1.404 8.463 0.839703 1.866 11.247
GL5 0.633802 1.063 6.407 0.572477 0.867 5.227
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Figure 22: Optimised optics of the Stage 1 beam transport line.

Beam radius 9.0 mm 8.0 mm
GL4 1.027919 0.940095
GL5 0.953825 0.489305

Table 9: Optimised strengths of the 4th and 5th solenoids for delivering alternative beam spot sizes to the stage
end station.

unknown and is to be experimentally determined—is likely to differ from the assumed value. This potential
interaction must remain a consideration in ongoing efforts until more accurate information on the electron cloud
is available.

Beyond the nominal configuration, additional solenoid-strength configurations have been found to demon-
strate the intended flexible spot sizes that LhARA will deliver. Only the 4" and 5'" focusing-element strengths
were varied to preserve the performance of the capture section and the focal length of the third Gabor lens. The
solenoid field strengths are listed in table [0}

To meet the performance requirement for injection into the FFA, the beam at the end of the matching section
must have 5 = 50 m, given the emittance in table [f] this corresponds to a spot size of 2mm. Solutions that
deliver these parameters have yet to be found for both the nominal beam parameters and in the case when
space-charge effects are considered. Work towards finding the required solutions is ongoing. Studies are also
underway to find settings that deliver the range of spot sizes required.

1.6.3.4 7 Gabor Lens Configuration

To address the challenges encountered with the baseline design, a configuration containing seven Gabor lenses
is being investigated. Presently, only the beam transport performance of this configuration is being considered;
the necessary infrastructure modifications will be investigated in future work. The geometrical changes to
the beam line are an increased drift length between Gabor lens 4 and Gabor lens 5 from 0.1 m to 0.3 m, an
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Figure 24: Schematic diagram of LhARA Stage 1 and 2 for the Gabor Lens configuration.

additional 2.5 m drift added downstream of Gabor lens 5, and the addition of two new Gabor lenses in the same
configuration as the fourth and fifth lenses, including the 0.3 m distance between them. The overall length
increase of Stage 1 is 5.314m. A schematic diagram of the modified Stage 1 beam line is shown in figure 23]
A schematic diagram of both LhARA stages from the BDSIM model is shown in figure 24} Cosmetic changes
to the BDSIM model to represent more accurately the geometry of the FFA have also been made in the figure.
The FFA is not presently modelled in BDSIM in tracking studies.

In this 7 Gabor lens configuration, the capture section has been re-matched based upon the SCAPA beam
parameters listed in table [f] A number of solutions have been found varying only in the strength of the down-
stream Gabor lenses in the matching section; consequently the first three Gabor lenses are not varied for any
optical settings configuration that has been simulated. These Gabor lens strengths and the equivalent solenoid
fields are listed in table The constant strength of the third Gabor lens results in its focal plane being in
the same location for both Stage 1 and Stage 2 operation. Consequently, this beam line configuration requires
only a single energy collimator at 5.752 m from the exit of the nozzle (z=5.852 m from the target). The second
energy collimator is replaced with the equivalent length of drift tube.

When not considering space-charge effects, a number of optical solutions have been found that yield a range
of spot sizes at the Stage 1 end station. The strengths of the equivalent solenoid field for each solution is listed
in table [TT] Notably, a solution has been found that produces a beam that meets the conditions for transport
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Table 10: Strength parameters of the first 3 Gabor lenses in the 7 Gabor lens configuration and their solenoid
equivalent fields.

Solenoid Gabor Lens

Field (T) e~ Density (x10'®) Voltage (kV)
GL1 1.4000 5.188 31.265
GL2 0.5724 0.867 5.226
GL3 0.8139 1.753 10.566

Table 11: Matching solutions equivalent solenoidal field strengths for the 7 Gabor lens configuration.

Beta Value (m) Beam size at GL4 GL5S GLo6 GL7
the end station (mm)

704.89 7.5 1.0051 0.9014 0.6994 0.6551
489.51 6.25 1.0051 0.8647 0.7377 0.7106
313.28 5.0 1.0051 0.8247 0.7947 0.7984
176.22 3.75 1.0051 0.7715 0.8040 0.9829
78.32 2.5 0.9060 0.8018 0.2661 1.2793
50.0 2.0 1.1875 0.5833 1.4000 0.3982

through the FFA injection line. The sixth lens is at its maximum strength, indicating that smaller beams will be
challenging to achieve should they be desired.

Figure[25]shows the beam size tracked in the GPT model without space charge forces compared to a nominal
MADX model for the 7.5 mm spot-size optics settings. Only the sections of the beam line that have changed
geometrically have been simulated. A small discrepancy between the two models can be seen which can be
attributed to the non-Gaussian beam profile, seen in figure being tracked in GPT.

When modelling space-charge forces in GPT, an emittance growth is observed in the capture section which
affects the performance of the downstream optics, see in figure Optimisation is required to meet three
objectives: parallel beams at the end of the capture and matching sections; and the positioning of the focal
plane of the third Gabor lens must be at the energy collimator.

Figure [27/| shows the optimised settings for the 7.5 mm spot size configuration. The full Stage 1 beam line
is simulated to assess the beam delivered to the end station. The beam leaving the vertical arc is slightly
divergent as a consequence of slightly relaxed optimisation constraints; we are confident that a parallel beam
can be achieved with minor tweaking of the strengths of the final 4 Gabor lenses. The optimised Gabor lens
parameters and the equivalent solenoid field strengths are listed in table[I2] The strengths of the first three lenses
are identical for all settings and no further optimisation of these for beam transport performance evaluation is
required at this stage.

Optimised solutions have also been found for 6.25 mm and 5.00 mm spot size settings identified in table
Just as in the case of the 7.5 mm spot size solution, minor tweaking is required. Solutions have yet to be
found, however, for the smaller spot-size configurations. This remains the primary focus of ongoing work to
demonstrate the intended flexibility of the model configuration.

Preliminary studies have been conducted to optimise the collimator settings to reduce the energy spread to
15 MeV =+ 2% without significantly impacting the transmission efficiency. The Stage 1 beam line was simulated
in BDSIM with the 15MeV =+ 2% beam, varying the aperture of the energy collimator. All other collimators

39



—— = — — ==

— MADX
0.012 A —k— GPT
—¥— BDSIM

0.010 A

0.008 A

0.006 -

ox/m

0.004 -

0.002 A

0.000 -

S/m
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Figure 26: Impact of space-charge effects on nominal optical performance of the 7 Gabor lens configuration.

40



f 0 N=27E+04
0.012 - I Oy; N =2.7E+04

0.010 A1

0.008 -1

Ox,y I M

0.006 -

0.004 -

0.002 A

0.000 A

S/m

Figure 27: Optimised optics setting of the nominal 7 Gabor lens configuration.

Table 12: Optimised parameters of the 7 Stage 1 Gabor lenses parameters and solenoids equivalent fields.

Solenoid Gabor Lens
Field (T) e~ Density (x10'®) Voltage (kV)
GL1 1.4000 5.1880 31.267
GL2 0.582846 0.8991 5.418
GL3 0.817511 1.7689 10.660
GL4 1.007181 2.6849 16.181
GL5 0.903493 2.1606 13.021
GL6 0.733529 1.4242 8.583
GL7 0.642647 1.0931 6.587

41



1035

1040

1045

1050

500 1 | Bl Capture Section
! B Energy Collimator Exit
: I End Station
1 1
400 A :
1
1
1
[0) I
§ 300 -
Q
(=W
S
=
200 A
100 -
0 |

14.2 144 146 14.8 15.0 15.2 154 15.6 15.8
Ex (MeV)

Figure 28: Example energy spectrum recorded during preliminary studies of the energy collimator aperture
settings. The black dashed line indicates the target energy cut-off of 15 MeV + 2%.

remain unchanged from their nominal settings. Figure 28] shows the spectrum recorded at 3 locations for a
circular collimator aperture radius of 1 cm: the end of the capture section (which is not expected to deviate from
the spectrum transmitted from the vacuum nozzle); the exit of the energy collimator; and at the end station. The
energy collimator clearly removes a significant fraction of the off-energy particles, however tails would clearly
remain that extend beyond the + 5% spread modelled. The spectrum at the end station is significantly improved,
with only a small number of protons surviving beyond the 2% target. This indicates that the momentum cleaning
collimator in the vertical arc contributes significantly to the energy selection performance. Therefore, another
energy cleaning collimator is likely to be required in the FFA injection line for Stage 2 operation.

The transmission efficiency of the LhARA Stage 1 beam line for varying energy collimator aperture radius is
shown in figure 29] along with the recorded beam size at the end station. The preliminary simulations indicate
that apertures larger than ~ 1 cm have little impact on the beam size, with only a modest drop in transmission
over this range. Below 1 cm, the transmission begins to drop significantly whilst also reducing the beam size
below the 7.5 mm target. The spectrum for the 1 cm aperture shown in figure 28| has a transmission efficiency
of approximately 83%, indicating that the energy cleaning efforts are unlikely to have a significant impact on
deliverable dose rates.

Currently, the 7 Gabor lens design is the main option for the next revision of the baseline.

1.64 RF

Acceleration in the FFA requires an RF system operating at a harmonic number » = 1, with an RF frequency
range from 2.89 MHz to 6.48 MHz. Table[I3]lists the key parameters of the RF system. Two technologies are
being considered for the cavity: magnetic alloy (MA) loaded cavities; and ferrite-loaded cavities. The ferrite-
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Figure 29: Preliminary calculations of transmission efficiency for varying energy collimator aperture sizes.

loaded cavity option requires a bias current (typically of the order of several hundred amperes) to modify the
permeability of the ferrite cores through the acceleration cycle to obtain the required frequency variation. A
typical configuration for a ferrite-loaded cavity uses two accelerating gaps per cavity to allow the same bias
supply to drive the cores on either side of the gap. Thus, the space needed for a ferrite-loaded cavity would be
more than that for an MA-loaded cavity. The MA-loaded cavity has a significantly higher bandwidth allowing
the cavity to be driven directly with a variable frequency RF power supply, at the cost of higher losses and thus
higher running costs. The arc length per cell determines the space available for the magnet and the cavity. This
corresponds to a 2m long section for the nominal ring radius of 3.2m. In the baseline optics design, a drift
space with a length of approximately 1.3 m remains once the length of the magnet is accounted. The cavity is
required to fit in this space. Therefore, if the lattice of the FFA is not to be revised, the space constraint may be
a critical issue for the choice of technology since the ferrite-loaded cavity is expected to be significantly larger
than the MA-loaded cavity.

It will be important to establish through measurement that the performance of both core materials is capable
of delivering the required accelerating gradient over the required frequency range. Work for the FETS FFA
ring design at ISIS is underway, including the investigation of material properties for MA-loaded cavities and
ferrite-loaded cavities. Since the required frequency range is similar to that needed for the LhARA FFA it is
possible to use these results to realise a conceptual design for the RF system.

1.6.5 Next steps

Our methodology for beam transport in the first 10 cm after the target introduces an uncertainty into the perfor-
mance of the LhARA beam transport. In additional to the SCAPA proton distribution that is being tracked, the
recent SCAPA TNSA simulation output included phase space and spectral data on the electron distribution. The
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Table 13: Summary of estimated parameters of the RF system of the FFA ring.

Parameter unit value
Proton RF frequency range | MHz | 2.89-6.48
Harmonic number 1
Drift length per cell m 1.3
Number of cavities 2
Estimated voltage per cavity | kV 4

Monte Carlo software capable of modelling space charge forces that we use (GPT, OPAL) cannot track beams
composed of particles with differing charges. We are therefore planning to investigate alternative solutions that
can solve the Vlasov equation for co-propagating beams, which remains a challenging research topic. This will
greatly improve our understanding of the proton distribution at the exit of the nozzle, and consequently our
confidence in the beam tracking performance of the LhARA accelerator.

Following the enhanced understanding of the behaviour of the co-propagating electron and proton beams,
a study on the need to control the beam size in the capture section would be beneficial to determine the con-
sequences of interaction between the Gabor lens electron cloud with the tails of the proton beam. Input from
LhARA Work Package 3 on the estimated radius of the electron cloud in Gabor lens would aid this. The beam
size is largely determined by the vacuum nozzle exit aperture. Reducing this aperture to achieve a reduction in
beam size, should this be desired will negatively impact the transmission.

The 7 Gabor lens configuration currently being investigated is a promising candidate for a revised baseline
configuration that has significant potential to deliver the intended Stage 1 spot-size flexibility. Going forward,
work will continue on optimising of the spot-size optics and demonstrating the tracking of a beam suitable for
transport through the FFA injection line.

Further intended Stage 1 studies include:

* Optimisation of collimator settings to yield beams with the correct energy spread whilst preserving beam
size and maximising transmission;

* Identification of a suitable location for a second octupole and the optimisation of the octupole strengths
required to deliver the intended lateral profile uniformity;

* Studies of loss maps and energy deposition to improve transmission understanding;

* Modelling RF cavities to determine performance in manipulating the longitudinal phase space distribu-
tions;

* Assessing optimal locations for correctors and non-transport related systems, such as diagnostics, vac-
uum ports, radiation shutters, etc. and incorporating these into our models;

* Assessing modifications necessary to accommodate infrastructure and safety requirements, particularly
shielding walls;

* Studies of the lattice where Gabor lenses are replaced by solenoids and a Wien filter is added to perform
ion-species selection. This lattice is a backup solution to mitigate the risk that the Gabor lenses can not
be produced on an appropriate schedule; and the

* Investigation of alternative lattices in which the matching section, or the entire transport-line lattice, is
based on quadrupoles.

The last six months saw little progress in the development of the design of the Stage 2 lattice. Several studies
are foreseen in the near future, including:

» Updating the FFA lattice to incorporate the tunability required for variable energy extraction;

* Redesigning the injection line to allow for the shielding between the Stage 1 room and the FFA room;

44



1110

1115

1120

1125

1130

1135

1140

1145

* Optimisation studies with space charge;

* Conceptual design studies on the RF system;

* Conceptual design studies on the FFA magnet; and

* Assessing optimal locations for correctors and non-transport related systems, such as diagnostics, vac-
uum ports, radiation shutters, etc. and incorporating these into our models.

2  Work package 2: Facilities and costing

Over the reporting period, work in work package 2 has focused on the development of conceptual designs for
the LhARA infrastructure. The work performed is summarised in section[I.6]

3 Work package 3: Conventional technology

ITRF WP3 aims to compare options based on conventional technologies against the novel approaches adopted
as part of the baseline LhARA accelerator design [2]. This report describes work towards the preliminary
design of a facility based on a room-temperature synchrotron, and an injector that uses established ion source
technologies. We present key parameters and outline plans for future work on the synchrotron design.

3.1 Introduction

The scope of WP3 includes the conceptual design of a facility based around a slow-cycling (~1 Hz) room-
temperature synchrotron, fed from an injector that uses established ion source technologies and pre-acceleration
methods. This design study is intended to enable quantitative comparisons between a conventional accelerator
and a facility entirely based on LhARA.

Here, we describe the current status of the WP3 synchrotron design study. In section[3.1] we state the re-
quirements for the synchrotron design, and review similar designs proposed by the CERN NIMMS study. In
section [3.2] we describe the preliminary design of a machine that meets these requirements. Section[3.3] gives
an overview of the proposed injector parameters, while section [3.4] briefly outlines the main scheme for beam
extraction, and section 3.3 provides estimates for the dose rates delivered to end stations from the synchrotron.

3.1.1 Synchrotron Requirements

The key requirements for the WP3 synchrotron design are as follows:

* Choice of Ion Species
To maximise the usefulness of the synchrotron, its specifications have been chosen to accommodate ion
species that are most likely to be used for radiotherapy. At present these are expected to be protons,
helium and carbon ions [58]].

* Machine Parameters
To provide a direct comparison against the baseline LhARA design, the synchrotron should fit within
the circumference of the LhARA FFA (21.86 m) and accommodate beam energies up to its nominal
extraction energy. The extraction energy of the LhARA FFA for carbon ions is 33.4 MeV/u [2].

* Beam Intensity
Ideally, the synchrotron should support beam intensities that are compatible with the delivery of FLASH
dose rates to its end stations. The FLASH regime is generally defined as time-averaged dose rates of
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Figure 30: (a) Schematic layout of the NIMMS helium synchrotron, and (b) preliminary optics for the NIMMS
synchrotron, calculated in MAD-X. Both figures adapted from Vretenar et al. 2023 [[7].

2 40 Gy/s. For a small synchrotron, this implies that the number of ions extracted per spill should be of
order ~ 1019,

* Choice of Technologies
In keeping with the scope of WP3, the synchrotron should be based entirely in accessible, conventional
technologies. For instance, the synchrotron dipoles should be normal conducting, room-temperature
magnets rather than high-field superconducting magnets. The machine specifications should not push
the limits of conventional technologies beyond what is routinely achieved at other accelerator facilities.

3.1.2 Examples

The Next Ion Medical Machine Study (NIMMS) is an umbrella R&D framework established by CERN to
consider designs for next-generation radiotherapy machines. The NIMMS project has already proposed several
synchrotron designs relevant to this study, including a superconducting carbon ion machine [59], and a room-
temperature helium ion synchrotron [7]. Both designs are intended as the basis for a clinical radiotherapy
facility, and therefore accommodate beam energies of several hundred MeV/u and intensities up to 10'° ions
per cycle.

The NIMMS helium synchrotron (Fig. [30[(a)) has a circumference of ~ 33 m, and is designed to deliver
helium ions at energies up to 250 MeV/u. The synchrotron lattice is comprised of three identical achromat
cells [60], with each cell containing two 60° sector dipoles. Each dipole has a bending radius of 2.7 m and a
maximum field of 1.65 T, with a small defocusing gradient. A strong quadrupole in centre of each bending
section is used to cancel the dispersion along the straights, which accomodate the injection, extraction and
RF hardware, respectively. Figure [30{(b) shows the beam optics functions around one full turn of the NIMMS
helium synchrotron.

The NIMMS designs build on CERN’s previous experience with small hadron synchrotrons, such as the
ELENA decelerator [61] at the Antiproton Decelerator (AD) facility. ELENA is a small (30.4 m circumference)
synchrotron that decelerates antiprotons (p) from 5.3 MeV to an extraction energy of just 100 keV. While
ELENA operates at far lower beam intensities (typically 107 5 per cycle) and repetition rates (approx. 0.01 Hz),
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Parameter Value

Dipole radius [m] 1.45
Max. dipole field [T] 1.30
Max. beam rigidity [T m] 1.89
Ton species Ht 4He?t 12¢6+
Max. beam energy [MeV/u] 80 334 334
Orbital frequency [MHz] 5.48 3.67 3.67

Table 14: Specifications for the ITRF synchrotron dipole magnets, and the corresponding maximum beam
energies for different ion species.

it uses many of the technologies required by the NIMMS synchrotrons. For example, the ELENA RF system is
based on a wideband (0.14 — 2 MHz) Finemet cavity, allowing operation over a wide range of energies.

3.2 Synchrotron Design
3.2.1 Machine Layout

The NIMMS helium synchrotron [[7]] has been used as the basis for the ITRF WP3 synchrotron design, due to
its small footprint and large beam intensity. However, the helium synchrotron is still significantly larger than
the LhARA FFA and must be scaled down by approximately 30% to fit within the same footprint. Figure[31]
shows a schematic layout of the scaled-down WP3 synchrotron, with a circumference of 21.3 m.

Table [14] lists the specifications for the sector dipoles in our scaled version of the NIMMS design. Both the
bending radius and field strength of the dipoles have been reduced, such that the maximum beam rigidity is
now 1.89 Tm. This allows the ring to accommodate helium and carbon ions up to 33.4 MeV/u, matching the
extraction energy of the LhARA FFA [2]. In principle, the dipole magnets can steer proton beams at energies
up to 155 MeV. However, we anticipate that the maximum proton energy will be constrained by the bandwidth
of the synchrotron RF system. Assuming an RF bandwidth of 1.5 — 5.5 MHz, the synchrotron will accelerate
proton beams to a maximum energy of 80 MeV.

3.2.2 Beam Optics

Having established a basic parameter set for the synchrotron, the machine layout was re-optimised to yield a
lattice with small beta functions and zero dispersion along the straights. The QF2 quadrupoles (see figure [31))
are primarily used to cancel the dispersion introduced by the 60° dipole magnets. In the thin lens approximation,
and assuming that the dipoles have no focusing gradient, the focal length of the QF2 quadrupoles is given by

p(1—cosf)+ Lsind
2sin 6 ’

f= (M

where p is the dipole radius, 6 is the bending angle and L is the drift length between each dipole and the QF2

quadrupole. Reducing the machine circumference relative to the NIMMS design therefore requires stronger
quadrupoles to eliminate the residual dispersion along the straights. The QF2 quadrupole specifications and
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Figure 31: Schematic showing the preliminary layout of the WP3 synchrotron design at the time of writing.
Elements are approximately to scale. Dipole (quadrupole) magnets are highlighted in blue (orange).

the layout of the bending sections were therefore optimised to avoid the need for excessively strong focusing
gradients.

A python-based linear optics model was developed, and used to identify machine layouts with a wide range
of accessible working points. Figure[33] shows the outcome of one such optimisation. Here, the strength of
the QF2 quadrupoles has been fixed to cancel the dispersion introduced by the bending sections. The beam
optics are therefore determined by the strengths and locations of the QF1 quadrupoles, which are treated as free
parameters in the optimisation. Figure [32] shows a schematic layout of the optimised lattice cell.

The beam optics functions were primarily calculated using MAD-X. To enable slow beam extraction using
an RF knock-out (RF-KO) scheme, the synchrotron working point must be established close to a third-order
betatron resonance. Figure[34]shows the preliminary optics at a working point with ), = 2.33. By adjusting
the strengths of the QF1 quadrupoles, the synchrotron can also be operated at a second working point with
Q2 = 2.67. The beam optics for this working point are shown in figure 33]

Table [[3]summarises the beam optics for both working points. As shown in Figures [34]and [35] the optimised
lattice cell produces small beta functions in both planes. The working point with Q, = 2.33 (figure[34) is
slightly favourable due to its smaller beta functions and reduced natural chromaticity.

3.3 Injector
3.3.1 Key Parameters
As proposed in both NIMMS designs, we expect that the synchrotron will be filled from a conventional injector

that resembles CERN’s Linac 4. Several ion sources can be connected to the injector via a magnetic switchyard,
allowing a range of ion species to be used interchangeably.
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Figure 32: Schematic view showing one of three achromat lattice cells that form the WP3 synchrotron. Ele-
ments are approximately to scale and are shaded according to the colour scheme of figure 31]

Parameter Value

QF1 Strength [m~2] 3.23 3.72
Betatron Tunes

Rz 2.33 2.67

Qy 0.71 0.52
Optics functions

Max. S, [m] 7.20 8.95

Max. 3, [m] 9.92 13.63

Max. D, [m] 1.98 1.98
Natural Chromaticities

Na -4.36 -6.66

My -5.10 -6.80

Table 15: Beam optics parameters for the synchrotron working points shown in Figures [34]and [35] respectively.
Both working points are within the tuning range of the QF1 quadrupoles.

1210 In the NIMMS injector [7]], ions are accelerated to a nominal injection energy of 5 MeV/u using a Radio-
Frequency Quadrupole (RFQ) followed by a single Drift Tube Linac (DTL) tank. The injection energy of
5 MeV/u was chosen primarily based on the efficiency of typical stripping foils, such as those used to produce
carbon ions from 2C%*. To mitigate space charge effects, protons are injected at 10 MeV using a second DTL
tank, which can be turned off entirely when working with ions.

1215 For the purposes of this design study, we assume a set of injector parameters based on those of the proposed
SEEIST facility [62]. Table [16]lists the expected beam current for protons, helium and carbon ions at injection.
Commerical Electron Cyclotron Resonance (ECR) ion sources such as the Pantechnik Supernanogan source
[63]164] can provide up to 2 mA of proton current.
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Figure 33: Linear optics calculation showing the tuning parameter space of the ITRF synchrotron lattice. Panel
(a) shows the cosine of the horizontal phase advance as a function of the QF1 quadrupole strength kqr1 and
position Lps, while (b) shows the cosine of the vertical phase advance. Stable lattice configurations are outlined
in red. Panel (c) shows the betatron tunes (Q),, (),) for stable lattice configurations.

3.3.2 Muti-Turn Injection

In order to accumulate sufficient ions for FLASH extraction during each synchrotron cycle, we expect to load
beam using Multi-Turn (MT) injection. In this scheme, ions are typically injected over 15 — 20 successive turns.
Assuming that the injector emittance is much smaller than the synchrotron acceptance, the phase space of the
circulating beam is gradually filled with charge density, as shown in figure[36] The charge distribution is then
smoothed out due to phase space filamentation over subsequent turns.

We estimate the stored intensity for each ion species using the parameters in table 16l assuming MT injection
over 15 turns with an efficiency of 60 % [65]. The maximum number of circulating ions for both proton and
helium is greater than 10'°. Only 10? carbon ions can be accelerated per synchrotron cycle, due to the lower
beam current generated by the carbon ion source.

The tune shift due to the transverse defocusing effect of space charge is largest at injection. In general, a
space charge tune shift |AQ| < 0.25 is considered to be acceptable; larger tune shifts may require a resonance
compensation scheme. For each ion species, we estimate the space charge tune shift in the horizontal plane to
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Figure 34: MAD-X calculation showing the preliminary synchrotron optics, with the machine tuned to a work-
ing point close to the third-order resonance ), = 2.33.
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Figure 35: MAD-X calculation showing the preliminary synchrotron optics, with the machine tuned to a work-
ing point close to the third-order resonance (), = 2.66. Note that the scale of the vertical axis is different to
that of figure [34]
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Figure 36: The distribution of charge density in normalised transverse phase space after MT injection. The
distribution was calculated using a toy model, assuming a synchrotron tune of (), = 2.27 and MT injection
over 15 turns. The synchrotron acceptance is shown as a dashed white line, and the septum location is indicated
as a solid white line.

where Ny is the number of circulating ions, 7, is the classical proton radius, €, is the geometric emittance in

the horizontal plane, and A and Z are the atomic mass and charge state of the ion, respectively. The relativistic
3 and ~y functions and optical beta functions, 3, ,, are defined as usual. A similar expression can be obtained
for the tune shift in the vertical plane.

As shown in table[I6] the space-charge tune shift is within an acceptable range for each ion species. Con-
sequently, the number of ions per spill is therefore limited by the injector parameters rather than space charge
considerations, in contrast to the original NIMMS designs.

3.4 Beam Extraction

We expect to use an RF knock-out (RF-KO) scheme for slow beam extraction, consistent with the original
NIMMS helium synchrotron design. In this scheme, the horizontal tune of the synchrotron is set to a third
order resonance (such as (), = 2.33, as shown in figure[34), which is then driven using sextupole magnets.
As particles are driven across the resonance, they are forced to leave the stable region of phase space and are
extracted using an electrostatic septum (ES).

Modelling of RF-KO extraction has not yet been performed for the WP3 synchrotron design. However,
extensive simulations have been carried out for the NIMMS and PIMMS machines, including those at CNAO
and MedAustron [66]. Previous work has shown that RF-KO schemes can be used to extract a uniform spill over
a timescale of 0.1 - 1.0 s. For the ITRF synchrotron, an extraction timescale of 100 ms corresponds to around
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548000 turns for a proton beam, or 367000 turns for either helium or carbon. Beam extraction on timescales
below 100 ms may be possible, but has not yet been explored due to the challenging dosimetry requirements in
this regime.

3.5 Extracted Dose Rates
3.5.1 Dose Calculation and Protons

The achievable dose rates from any accelerator source depend not only upon the accelerator source parameters—
notably ions per spill, source repetition rate (the latter being here the synchrotron cycling rate), and extracted
particle energy—but also upon the field size and depth into which the ions are delivered. To illustrate the likely
dose rates that may be obtained, we consider two indicative situations:
* (a) target volume with 3 x 3 cm field size extending from O cm depth to 1 cm depth to encompass a 9 cm?
volume;
+ (b) target volume with 1 x 1 cm field size extending from 0 cm depth to 1 cm depth to encompass a 1 cm?
volume.
In both cases we use the ordinary convention of calculating dose rate assuming the irradiated volume is com-
posed of water. For simplicity (since we are in essence concerned with orders of magnitude), we following the
method outlined in Owen et al. 2014 [67]. The basis of this method is to note that total deposited energy is
merely determined by the number of ions in a spill and by the kinetic energy of each ion. We assume that dose
is uniformly deposited over the volume by using a spread-out Bragg peak (SOBP) approach; the extraction
energy is therefore adjusted for each depth layer to position a Bragg peak at that depth. There will be some
additional dose deposited outside the target volume due to lateral scattering (multiple Couloumb scattering),
but given the low ion energies this is a small proportion of the overall energy carried by the incident ions.

Parameter Values
Ht A2+ 126+

Linac Current [mA] 2.0 1.0 0.2
Injection Energy [MeV/u] 10.0 5.0 5.0
Orbital Period [MHz] 2.04 1.45 1.45
MT Injection Efficiency [%] 60 %
Tons After 15 Turns [10'0] 5.51 1.94 0.13
Space Charge Tune Shifts

AQ, -0.10 -0.01 < 0.01

AQy -0.15 -0.02 < 0.01

Table 16: Injector parameters and corresponding stored intensities for different ion species. Injector parameters
are based on those of the proposed SEEIST facility [62].
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Ion Species

H Age2+ 126+
Extraction Energy [MeV/u] 80 334 334
Extracted Ions [10'°] 5.51 1.94 0.13
Median Ion Energy [MeV/u] (0.5 cm) 21.0 21.8 38.5
Max Ion Energy [MeV/u] (1 cm) 30.9 31.8 56.8%
Target volume (a) 9 cm?, mid-point range 0.5 cm
Dose Per Spill [Gy/spill] 20.5 45.2 16.0
Dose Rate During 100 ms Spill [Gy/s] 205 452 160
Average Dose Rate (1 Hz Cycling) [Gy/s] 20.5 45.2 16.0
Target volume (b) 1 cm?, mid-point range 0.5 cm
Dose Per Spill [Gy/spill] 185 271 96.2
Dose Rate During 100 ms Spill [Gy/s] 1850 2710 962
Average Dose Rate (1 Hz Cycling) [Gy/s] 185 271 96.2

Table 17: Estimated extracted dose rates for two indicative volumes (a) and (b) as described in the main text,
assuming a synchrotron cycling rate of 1 Hz and an extraction duration of 100 ms. Note that the synchrotron
option outlined here cannot deliver the carbon ion energy required to reach a depth of 1 cm (starred value in the
table).
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For protons incident upon either target volume, a 1 cm depth requires 30.9 MeV protons, as estimated using
the Bethe-Bloch equation. Here we use a common formula (from the Particle Data Group (PDF) [68]) which
is:

0
) = am et T -5 -2 ©
where Z and A are the atomic number and atomic mass of the absorber, z is the charge of the incident particle,
I ~ 11.5Z eV is the mean ionisation potential, Tjyar = 2mec?3%v%/[1 + 2yme/M + (me/M)?] is the
maximum kinetic energy that may be imparted to an electron in a single collision, k& = 47 Nar?m.c?, and 3
and y are the conventional relativistic factors. 0((3~) is a density correction term. We note that the PDG formula

overestimates the experimentally achieved range by a few percent [69]], but is good enough for the approximate

B <dE> Z 1 [1 2mec? B2 Tnax

estimates here.
The required energy to place a Bragg peak mid-way through the depth range (at 1.5 cm) is around 21 MeV,
and so we use that as an estimate of the average energy deposited by a proton within the target volume; 21 MeV

09 protons/spill, this is 0.185 J deposited per spill. In a 9 cm?

is 3.4 pJ per proton. With an estimated 5.5 x 1
volume this corresponds to 20.5 Gy dose per spill; if complete beam extraction can be achieved in 100 ms this
would be a dose of 205 Gy/s for 100 ms, and a time-averaged dose rate of 20.5 Gy/s over multiple extraction
spills at 1 Hz synchrotron cycling rate.

A similar estimate can be made for smaller target volume (b). The same 0.185 J deposited energy within the
smaller volume gives nine times the dose, around 185 Gy per spill. 100 ms extraction duration would therefore

achieve 185 Gy/s dose rate, and a time-averaged dose rate of 185 Gy/s over multiple spills.

3.5.2 Dose Estimates for Ions

We can make similar estimates of achievable dose rates for heavier ions; here we consider *He?* and 2C6+
incident again upon the same water volumes. Helium ions of 21.8 MeV/u kinetic energy have a Bragg peak
half-way through the two volumes (0.5cm), and 31.8 MeV/u is needed to reach the deepest (1 cm) depth.
Using the same method as for protons but using the lower achievable extracted ion number, the dose per spill
is somewhat greater than it is for protons (see table[I7). Carbon ion dose rates can be calculated the same way,
but it must be noted that the present synchrotron design does not achieve an extracted 2C%* ion energy that
can penetrate to 1 cm depth. Despite the lower achievable ion number, the much larger kinetic energy carried
by each carbon ion means that the dose rate is comparable to that of protons.

3.6 Conclusions

A preliminary design for a slow-cycling synchrotron has been established as part of ITRF WP3. The syn-
chrotron and its injector have been adapted from designs proposed by the CERN NIMMS project, using es-
tablished technologies for both the ion sources and accelerator. The synchrotron parameters have been chosen
to provide a direct comparison against the LhARA FFA post-acceleration stage, with a similar circumference
and final beam energy. The synchrotron optics have been optimised so that a wide range of machine setups are
accessible, including at least two working point compatible with RF-KO extraction. We have shown that the
expected beam intensities of order 10'° ions per cycle are possible, compatible with FLASH dose rates.
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