LhARA Overleaf Status — 10-05-2022

WP1. Largely complete — travel resource from Collaboration meetings moved to
individual WP

WP2.
WP3.
WPA4.
WPS5.

WP6.

Complete — minor revisions only — travel etc

Complete — as above.

Near complete; finalising milestones and text, costs ‘fixed’.

Near complete; balancing of effort and milestones still ‘in progress’

Complete — requires ‘PM’ type resources to move into WP1.



