
ID Task 
Mode

Task Name

1 LhARA 

2  Proposal

146 LhARA Project 

147 Launch of LhARA project 

148 Conseptual Design Report for the facility 

149 Technical Design Report (TFD2) for Stage 2 

150 Technical Design Report for Stage 1

151 WP1 Project Management

152 Milestones

153 Report to Oversight Committee 1

154 Radiobiology community consultation plus 
report to Oversight Committee 2

155 Report to Oversight Committee  3

156 Patient, Public and Stakeholder consultation plus
report to Oversight Committee 4

157 Reporting

213 Outreach

214 Patient Engagement

215 Patient Input 

225 Radiobiology

226 Clinician Engagement

227 Public Engagement

228 Meetings 
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229 WP1 meetings 

491 Project Office admin focused meeting 

552 Insitute board meetings 

650 LhARA Collaboration Meetings

728 WP2 Source

754 WP3 Capture

782 WP4 Ion-acoustic

807 WP5 Vertical Beamline

808 WP6 System design
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