
Task Name

1 LhARA 
1.1  Proposal
1.2 LhARA Project 

1.2.1 Launch of LhARA project 
1.2.2 Conseptual Design Report for the facility 
1.2.3 Technical Design Report (TFD2) for Stage 2 
1.2.4 Technical Design Report for Stage 1
1.2.5 WP1 Project Management
1.2.6 WP2 Source

1.2.6.1 Milestones 
1.2.6.1.1 MS1 (Baseline sims - Lanc WP2)
1.2.6.1.2 MS2 (WP2)
1.2.6.1.3 MS3 (WP2)
1.2.6.1.4 MS4 (WP2)
1.2.6.1.5 MS5 (WP2) 
1.2.6.1.6 MS6 (WP2) 

1.2.6.2 Tasks 
1.2.6.2.1 Task 1 for MS1 (Basekine sims - Lanc) 
1.2.6.2.2 Task 2 for MS2 (Diagnostic package - 
Strath - SCAPA/ ICL - Zhi) 
1.2.6.2.3 Task 3 for MS3 ( Baseline SCAPA expt @1 
Hz & PIC benchmarking - Strath- SCAPA / Lanc) 
1.2.6.2.4 Task 4 for MS4 (advanced 
targetry/stabilization/debris study @10 Hz - ICL - 
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Task Name

1.2.6.2.5 Task 5 for MS5 (Complete design source, 
integrate with capture - Strath- SCApA/ ICL - 
1.2.6.2.6 Task 6 for MS6  (Repetitive operation 
@5Hz and full spec - Strath- SCAPA/all)

1.2.6.3 Reporting 
1.2.6.3.1 Deliverable 1 
1.2.6.3.2 Deliverable 2
1.2.6.3.3 Deliverable 3
1.2.6.3.4 Deliverable 4
1.2.6.3.5 Deliverable 5
1.2.6.3.6 Deliverable 6
1.2.6.3.7 Deliverable 7 
1.2.6.3.8 Deliverable 8
1.2.6.3.9 Deliverable 9
1.2.6.3.10 Deliverable 10

1.2.7 WP3 Capture
1.2.8 WP4 Ion-acoustic
1.2.9 WP5 Vertical Beamline
1.2.10 WP6 System design
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