
ID Task 
Mode

Task Name

1 LhARA 

2  Proposal

146 LhARA Project 

147 Launch of LhARA project 

148 Conseptual Design Report for the facility 

149 Technical Design Report (TFD2) for Stage 2 

150 Technical Design Report for Stage 1

151 WP1 Project Management

728 WP2 Source

754 WP3 Capture

755 Task 1 

756 Order & install low voltage plasma hardware

757 Investigate low voltage with existing apparatus 

758 Order & install medium voltage hardware in 
existing apparatus 

759 Study medium voltage plasma in existing apparatus 

760 PIC modelling validation 

761 PIC modelling guidance 

762 Task 2 

763 Order and assmeble high voltage plasma hardware 

764 commission high voltage plasma apparatus

765 study high voltage plasma 

766 Interface & test testbench with test source 
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767 Finalise design for usable Gabor lens 

768 Risk Mitigation 

769 install existing Magnet until new magnet is available 

770 obtain custom electronics 

771 Reporting 

772 Deliverable 1 

773 Deliverable 2

774 Deliverable 3

775 Deliverable 4

776 Deliverable 5

777 Deliverable 6

778 Deliverable 7 

779 Deliverable 8

780 Deliverable 9

781 Deliverable 10

782 WP4 Ion-acoustic

818 WP5 Vertical Beamline

819 WP6 System design
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