
ID Task 
Mode

Task Name

1 LhARA 

2  Proposal

146 LhARA Project 

147 Launch of LhARA project 

148 Conseptual Design Report for the facility 

149 Technical Design Report (TFD2) for Stage 2 

150 Technical Design Report for Stage 1

151 WP1 Project Management

728 WP2 Source

754 WP3 Capture

782 WP4 Ion-acoustic

783 Preliminary activity (PA)

784 task 1 - review- current state of the art : 
ionacoustics.proton dosimetry 

785 Task 2 development of GEANT 4 Monte Carlo 
part of the forward model

786 Task 3 development of k-Wave forward acoustic model 

787 task 5 assembly of apparatus for validation of models and approach

788 Task 6 forward model validation experiments

789 Preconstruction programme 

790 Task 4. implementation, simulation evaluation 
and development of inverse dose-map 
reconstruction software
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ID Task 
Mode

Task Name

791 Task 7 assembly and integration of dosimeters 
for use in radiobiological studies 

792 Task 8 acoustically compatible biological sample 
holders for high -throughput radiobiological 
studies

793 Task 9 Final experiments with LhARA

794 Reporting 

795 Deliverable 1 

796 Deliverable 2

797 Deliverable 3

798 Deliverable 4

799 Deliverable 5

800 Deliverable 6

801 Deliverable 7 

802 Deliverable 8

803 Deliverable 9

804 Deliverable 10

805 Facility construction 

806 facility exploitation 

807 WP5 Vertical Beamline

808 WP6 System design
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